

# BRANAN FIELD CHAFFEE ROAD (SR-23) STATUS MAP

**FM# 209659-3 South of I-10 To SR-10 / Beaver Street**

(US-90 Connection with the I-10 Interchange)  
(60% Plans Under 209659-2)

Design: \_\_\_\_\_ \$2,000,000 (Unfunded)  
R/W: \_\_\_\_\_ Under 209659-2  
Construction: \_\_\_\_\_ \$46,126,000 (Unfunded)  
Mitigation: \_\_\_\_\_ \$7,600,000 (Unfunded)

**FM# 213258-2 I-10 Interchange With Branan Field Chaffee Road**

Includes 6-Laning of I-10 From BFC to Halsema Road

Design: \_\_\_\_\_ Under 209659-2  
R/W: \_\_\_\_\_ Under 209659-2  
Construction: \_\_\_\_\_ \$36,707,000 (06/07)  
Mitigation: \_\_\_\_\_ \$4,300,000 (05/06)

**FM# 209659-5 103rd Street To South of I-10**

2-Lanes 103rd Street To New World Avenue  
4-Lanes New World Avenue To South of I-10

Design: \_\_\_\_\_ Under 209659-2  
R/W: \_\_\_\_\_ Under 209659-2  
Construction: \_\_\_\_\_ \$22,176,000 (06/07)  
Mitigation: \_\_\_\_\_ \$2,300,000 (05/06)

**FM# 209659-4 Widen 2-Lane To 4-Lane 103rd Street To New World Avenue**

2 NB Lanes to New World Ave. 60% Plans Under FM# 209659-2

Design: \_\_\_\_\_ \$1,800,000 (Unfunded)  
R/W: \_\_\_\_\_ Under 209659-2  
Construction: \_\_\_\_\_ \$17,200,000 (Unfunded) Realignment Of Chaffee Road \$4,482,000 "Samaritan Way"  
Mitigation: \_\_\_\_\_ \$4,700,000 (Unfunded)

**FM# 416500-1 Argyle Forest Boulevard To 103rd Street**

2-NB Lanes To Branan Field Chaffee Road (JTA Project)

Design: \_\_\_\_\_ N/A  
R/W: \_\_\_\_\_ Complete  
\$17,000,000 (BJP)  
\$13,294,102 (SIB Loan)  
(Design Build) \_\_\_\_\_ \$30,000,000 (Total)  
Mitigation: \_\_\_\_\_ N/A

**FM# 209250-3 Clay County Line To Argyle Forest Boulevard**

2-NB Lanes To Branan Field Chaffee Road

Design: \_\_\_\_\_ \$310,000 (05/06)  
R/W: \_\_\_\_\_ Complete  
Construction: \_\_\_\_\_ \$2,500,000 (Unfunded)  
Mitigation: \_\_\_\_\_ \$100,000 (Unfunded)

**FM# 208225-5 Kindelwood Drive To Duval County Line**

2-NB Lanes To Branan Field Chaffee Road

Design: \_\_\_\_\_ \$721,000 (05/06)  
R/W: \_\_\_\_\_ Complete  
Construction: \_\_\_\_\_ \$11,253,000 (Unfunded)  
Mitigation: \_\_\_\_\_ \$1,400,000 (Unfunded)

**FM# 208225-6 Blanding Boulevard To Kindelwood Drive**

2-SB Lanes To Branan Field Chaffee Road With Old Jennings Overpass, Trail Ridge & Kindelwood Overpasses

Design: \_\_\_\_\_ \$3,000,000 (Unfunded) \*Jennings Road Overpass: \_\_\_\_\_ \$1,182,000  
R/W: \_\_\_\_\_ Complete \*Trail Ridge Overpass: \_\_\_\_\_ \$980,000  
Construction: \_\_\_\_\_ \$24,500,000 (Unfunded)\*\* \*Kindelwood /College Drive Ext. Overpasses: \_\_\_\_\_ \$1,182,000  
Mitigation: \_\_\_\_\_ \$1,500,000 (Unfunded)

**FM# 208225-7 Blanding Boulevard To Kindelwood Drive**

2-NB Lanes To Branan Field Chaffee Road

Design: \_\_\_\_\_ \$2,400,000 (Unfunded)  
R/W: \_\_\_\_\_ Complete  
Construction: \_\_\_\_\_ \$23,400,000 (Unfunded)\*\*  
Mitigation: \_\_\_\_\_ \$1,000,000 (Unfunded)

**FM# 208225-4 Blanding Boulevard To Kindelwood Drive**

2 Lane Eastern & Western Frontage Roads

**2-Lane**  
Design: \_\_\_\_\_ \$1,030,000 (05/06)  
R/W: \_\_\_\_\_ Complete  
Construction: \_\_\_\_\_ \$15,000,000 (Unfunded)  
Mitigation: \_\_\_\_\_ \$1,500,000 (Unfunded)

**FM# 209250-8 From Argyle Forest Blvd. to Normandy**

Design: \_\_\_\_\_ Unfunded  
R/W: \_\_\_\_\_ Completed  
Construction: \_\_\_\_\_ Unfunded

**FM# 209250-7 Interchange at New World Ave.**

Design: \_\_\_\_\_ \$1,900,000  
R/W: \_\_\_\_\_ Completed  
Construction: \_\_\_\_\_ \$23,000,000

**FM# 209250-6 Interchange at Normandy Blvd.**

Design: \_\_\_\_\_ \$1,900,000  
R/W: \_\_\_\_\_ Completed  
Construction: \_\_\_\_\_ \$23,000,000

**FM# 209250-4 Interchange at 103rd**

Design: \_\_\_\_\_ \$1,900,000  
R/W: \_\_\_\_\_ Completed  
Construction: \_\_\_\_\_ \$23,000,000 (Unfunded)

**FM# 209250-5 Interchange at Argyle Forest Blvd.**


Design: \_\_\_\_\_ \$1,900,000  
R/W: \_\_\_\_\_ Completed  
Construction: \_\_\_\_\_ \$23,000,000

**FM# 208166-2 Oakleaf Plantation Pkwy. : \$9,693,000**

**FM# 208225-8 Fencing Project**

**FM# 208224-3 Interchange at SR-21**

Design: \_\_\_\_\_ Unfunded  
R/W: \_\_\_\_\_ Seeking Advance Acquisition  
Construction: \_\_\_\_\_ 24,300,000 Unfunded  
Mitigation: \_\_\_\_\_ Unfunded



**NOTE:**  
BLACK LINE REPRESENTS 2-LANE EXISTING HIGHWAY  
YELLOW DIAMOND REPRESENTS PROPOSED INTERCHANGE

COSTS DO NOT INCLUDE INTERCHANGES AT NEW WORLD, NORMANDY, 103RD, ARGYLE, KINDLEWOOD/COLLEGE DRIVE EXTENSION, AND BLANDING

