
 

 

   
   
   
   
   
   
   
   
   

AAAppppppeeennndddiiixxx   EEE   
PPPrrreeellliiimmmiiinnnaaarrryyy   EEEssstttiiimmmaaattteeesss   ooofff   PPPrrrooojjjeeecccttt   

CCCooossstttsss   
   



 
 

 
Herlong Airport    
August 2007  Final Report 1 

 
 

AAAppppppeeennndddiiixxx   EEE   
PPPrrreeellliiimmmiiinnnaaarrryyy   EEEssstttiiimmmaaattteeesss   ooofff   PPPrrrooojjjeeecccttt   
CCCooossstttsss   
   
Preliminary engineering cost estimates associated with proposed airport improvement 
development through the year 2015 as discussed in Chapter 7, Implementation Plan, are 
provided to assist JAA in implementing these projects.  FAA, FDOT, local and private 
funding were identified based upon maximum funding eligibility.  JACIP-Airport Project 
Detail Reports are provided for only those projects in the short and intermediate term that 
will receive Federal, State or local funding.  Airport Project Detail Reports are not 
provided for projects that are anticipated to be privately funded.   
 
Estimated project costs presented in this report were based upon past and on-going 
project costs for similar types of improvements.  These calculations are to be used for 
budgeting purposes only since actual costs at the time of construction may vary.  The 
estimated implementation costs include estimated construction costs as well as 
allowances for professional services, such as engineering, survey, inspection and testing.  
In addition, a 20 percent contingency was added to each capital improvement project 
budget in order to address possible variations in the project costs.     
 
A detailed cost estimate should be performed for each individual project as proposed in 
this report prior to appropriating funds for implementation.  Tables E-1, Short-Term 
Capital Improvement Program, and E-2, Mid-Term Capital Improvement Program, 
outline maximum eligible federal and state funding based upon FAA and local project 
priorities.  Preliminary cost estimates for proposed airport development are provided in 
2006 dollars.    
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TABLE E-1 
SHORT-TERM PROPOSED CAPITAL IMPROVEMENT PLAN 
MAXIMUM FUNDING 

Notes: 1GA Entitlement Funding 

 2Not in JAA Work Program 

 3Included FDOT Work Program 

 *FDOT Funding Locked through 2009 

             

Federal Funding 

Phasing 
Identifier Year UPIN # FDOT WP # 

Sponsor 
Priority 
Ranking 

FAA 
Feasibility Development Item Description 

Development Costs & 
Contingencies (2006) 

GA 
Entitlements Discretionary State 

Local/Other 
Sources Private Total 

S-01 2006 23J609  0 58  Comprehensive Planning $12,500 $0 $0 $0 $12,500 $0 $12,500
S-02 2006 PFL0001571 217015 1 1 20 Design and Construct New Fuel Farm (2 Tanks) 1 $486,422 $50,000 $0 $250,000 $186,422 $0 $486,422
S-03 2006 PFL0001575 409970 1 3 19 Expand Terminal Vehicular Parking $100,000 $0 $0 $50,000 $50,000 $0 $100,000
S-04 2006 23J277 409968 1 4 23 West and South Access Road Improvements 1 $200,000 $100,000 $0 $100,000 $0 $0 $200,000
S-05 2006 FL0000083 409966 1 5 68 Airport Master Plan Update $20,000 $0 $0 $0 $20,000 $0 $20,000

      Total 2006 $818,922 $150,000 $0 $400,000 $268,922 $0 $818,922
                 

S-06 2007 23J275/23J609 - 0 61/58 Environmental & Comprehensive Planning $25,000 $0 $0 $0 $25,000 $0 $25,000
S-07 2007 PFL0000991 2169901-94-01 1 0 Construct 14-unit T-hangar  3 $1,202,062 $0 $0 $400,000 $802,062 $0 $1,202,062

S-08 2007 - - 2 68 Conduct Cost-Benefit Feasibility Study for Runway 
7-25 Extension 2 $35,000 $0 $0 $0 $35,000 $0 $35,000

S-09 2007 - - 7 92 Signage Plan/Design 2 $29,000 $0 $27,550 $0 $1,450 $0 $29,000
S-10 2007 - - 8 0 Expand Royal Atlantic Facilities 2 $728,865 $0 $0 $0 $0 $728,865 $728,865

      Total 2007 $2,019,927 $0 $27,550 $400,000 $863,512 $728,865 $2,019,927
                 

S-11 2008 23J275/23J609 - 0 61/58 Environmental & Comprehensive Planning $25,000 $0 $0 $0 $25,000 $0 $25,000

S-12 2008 PFL0001568 2170132-94-01 1 72 Rehabilitate Runway 7-25 & Signage (Phase I) - 
Design 1 $311,611 $150,000 $0 $25,000 $136,611 $0 $311,611

S-13 2008 PFL0001574 - 1 70 Runway 7 Extension Design (1 & 2) $147,434 $56,511 $76,180 $0 $14,743 $0 $147,434
S-14 2008 PFL0000079 - 2 68 EA for Turf Runway & Runway 7/25 Extension $350,800 $0 $315,720 $0 $35,080 $0 $350,800

S-15 2008 PFL0001574 - 2 70 Runway 7 Extension - Construction including 20% 
contingency 1 $572,093 $43,489 $0 $500,000 $28,604 $0 $572,093

S-16 2008 - - 2 50 Runway 7-25 Stopways and Markings Design 2 $127,238 $0 $0 $63,619 $63,619 $0 $127,238
S-17 2008 PFL0001619 - 5 48 Replace AWOS 1 $189,000 $50,000 $0 $0 $139,000 $0 $189,000
S-18 2008 - - 6 58 Pavement Condition Report 2 $30,000 $0 $0 $15,000 $15,000 $0 $30,000

      Total 2008 $1,753,176 $300,000 $391,900 $603,619 $457,658 $0 $1,753,176
                 

S-19 2009 23J275/23J609 - 0 61/58 Environmental & Comprehensive Planning $25,000 $0 $0 $0 $25,000 $0 $25,000
S-20 2009 PFL0001568 2170132-94-01 1 72 Rehab Runway 7/25 & Signage 3 $1,076,500 $0 $968,850 $0 $107,650 $0 $1,076,500

S-21 2009 23J280 - 1 34 Construct Open Bay/Maintenance Hangar North 
GA Area $1,848,057 $0 $0 $0 $1,848,057 $0 $1,848,057

S-22 2009 - - 1 50 Construct 3,700 SY Apron adjacent to 
Maintenance Hangar 2 $467,718 $0 $0 $0 $467,718 $0 $467,718

S-23 2009 PFL0000091 4099692-94-01 3 72 Construct/Relocate Electrical Vault & 
Design/Construct T-Hangars (14 Unit) 3 $1,532,302 $0 $0 $500,000 $1,032,302 $0 $1,532,302

S-24 2009 - - 5 22 Extend access road to T-Hangars 1, 2 & 3 2 $115,204 $0 $0 $0 $115,204 $0 $115,204
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TABLE E-1 
SHORT-TERM PROPOSED CAPITAL IMPROVEMENT PLAN 
MAXIMUM FUNDING 

Notes: 1GA Entitlement Funding 

 2Not in JAA Work Program 

 3Included FDOT Work Program 

 *FDOT Funding Locked through 2009 

             

Federal Funding 

Phasing 
Identifier Year UPIN # FDOT WP # 

Sponsor 
Priority 
Ranking 

FAA 
Feasibility Development Item Description 

Development Costs & 
Contingencies (2006) 

GA 
Entitlements Discretionary State 

Local/Other 
Sources Private Total 

S-25 2009 - - 6 86 Relocate Fence Line associated with T-Hangar 
Development 2 $87,756 $0 $83,368 $0 $4,388 $0 $87,756

S-26 2009 PFL0001574 - 3 50 Design/Construct Runway Extension (Stopways 
and Markings) $491,115 $0 $0 $0 $491,115 $0 $491,115

S-27 2009 - - 4 53 Taxiway A Extension with Markings and Lighting 
1& 2 $535,395 $150,000 $0 $0 $385,395 $0 $535,395

S-28 2009 - - 6 43 Runway 7 PAPI Relocation 2 $32,211 $0 $0 $0 $32,211 $0 $32,211
S-29 2009 23J276 - 7 50 REILs Runway 7/25 $89,604 $0 $0 $0 $89,604 $0 $89,604

      Total 2009 $6,300,862 $150,000 $1,052,218 $500,000 $4,598,644 $0 $6,300,862
                

S-30 2010 23J275/23J609 - 0 61/58 Environmental & Comprehensive Planning $25,000 $0 $0 $0 $25,000 $0 $25,000
S-31 2010 PFL0001568 2170132-94-01  72 Rehabilitate Runway 7/25 3 $1,076,500 $0 $0 $475,000 $601,500 $0 $1,076,500
S-32 2010 PFL0002304 2170133-94-01 1 72 Rehabilitate Runway 11/29 1 & 3 $2,215,388 $150,000 $0 $500,000 $1,565,388 $0 $2,215,388
S-33 2010 PFL0004048 - 2 50 West Apron Expansion Phase 2  $1,357,208 $0 $0 $678,604 $678,604 $0 $1,357,208

S-34 2010 - - 3 50 Airfield Sign System Upgrades including new 
Signage 2 $463,904 $0 $0 $231,952 $231,952 $0 $463,904

S-35 2010 - - 6 19 Construct 1,069 SY of Automobile Parking 2 $134,704 $0 $0 $67,352 $67,352 $0 $134,704

S-36 2010 - - 7 0 Construct 150' x 100' Corporate Hangar in North 
GA Area 2 $2,275,064 $0 $0 $0 $0 $2,275,064 $2,275,064

S-37 2010 - - 8 46 Construct Blimp Hangar and Apron 2 $3,300,976 $0 $0 $0 $0 $3,300,976 $3,300,976
      Total 2010 $10,848,744 $150,000 $0 $1,952,908 $3,169,796 $5,576,040 $10,848,744
                 
      Short-Term Project Total (2006-2010) $21,741,631 $750,000 $1,471,668 $3,856,527 $9,358,531 $6,304,905 $21,741,631
         

Sources: JAA FDOT Work Program, JACIP (March 2007), Historical Funding, FAA Project Priority Funding and The LPA Group, 2007 
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TABLE E-2 
MID-TERM PROPOSED CAPITAL IMPROVEMENT PROGRAM (2011-2015) 
MAXIMUM FEASIBLE FUNDING 
Notes 1GA Entitlement Funding 

 2Not in JAA Work Program 

 3Included FDOT Work Program 

             

        Federal Funding     

Phasing 
Identifier Year UPIN # 

FDOT 
WP # 

Sponsor Priority 
Ranking 

FAA 
Feasibility Development Item Description 

Development Costs & 
Contingencies (2006) 

GA 
Entitlements Discretionary State 

Local/Other 
Sources Private Total 

I-26 2013 PFL0002306 - 5 50 Design/Construct REILs on Runway 7/25 $89,604 $0 $0 $44,802 $44,802 $0 $89,604
I-27 2013 - - 6 43 Install MALSR on Runway 25 2 $444,290 $0 $0 $222,145 $222,145 $0 $444,290
I-28 2013 PFL0001572 - 7 45 Acquire Runway 7 Avigation Easement (9.7 Acres) $270,000 $0 $0 $135,000 $135,000 $0 $270,000
I-29 2013 PFL0002031 -  62 Overlay West Apron (Transient) $998,613 $0 $0 $499,307 $499,307 $0 $998,613
I-30 2013 PFL0003129 - 8 20 South Airfield Electrical Utilities  $600,000 $0 $0 $300,000 $300,000 $0 $600,000

      Total 2013 $5,075,144 $150,000 $333,434 $2,283,355 $2,308,356 $0 $5,075,144
                 

I-31 2014 PFL0002026 - 1 68 Rehabilitate Taxiways A and B 1 $1,779,347 $150,000 $0 $814,673 $814,673 $0 $1,779,347

I-32 2014 - - 2 0 Construct 100' x 170' Corporate Hangar on East Side 
of North GA Area, includes auto parking 2 $2,559,735 $0 $0 $0 $0 $2,559,735 $2,559,735

I-34 2014 - - 3 0 Construct 100' x 100' Corporate Hangar in North GA 
Area, includes auto parking 2 $1,563,386 $0 $0 $0 $0 $1,563,386 $1,563,386

I-35 2014 PFL0002038 - 4 48 Implement Precision Approach - Runway 25 $942,000 $0 $0 $471,000 $471,000 $0 $942,000

I-36 2014 - - 5 0 Construct 100' x 100' Corporate Hangar in North GA 
Area 2 $1,563,386 $0 $0 $0 $0 $1,563,386 $1,563,386

I-37 2014 - - 6 46 Construct 3,729 SY Apron on West Side of North GA 
Area 1 $471,050 $0 $0 $235,525 $235,525 $0 $471,050

I-38 2014 - - 7 19 Construct 1,069 SY Automobile Parking Area on West 
Side of North GA Area 2 $134,704 $0 $0 $0 $0 $134,704 $134,704

I-39 2014 - - 8 19 Construct 1,739 SY Automobile Parking Area on West 
Side of North GA Area 2 $186,204 $0 $0 $0 $0 $186,204 $186,204

I-40 2014 - - 9 58 West Industrial Park - Preliminary Site Development 2 $200,000 $0 $0 $100,000 $100,000 $0 $200,000
I-41 2014 - - 10 58 East Commerce Park - Preliminary Site Development 2 $300,000 $0 $0 $150,000 $150,000 $0 $300,000
I-42 2014 - - 11 86 West Industrial Park - Fenceline Relocation 2 $15,000 $0 $13,500 $750 $750 $0 $15,000
I-43 2014 - - 12 45 West Industrial Park - Drainage Improvements 2 $123,500 $0 $0 $61,750 $61,750 $0 $123,500

      Total 2014 $9,838,312 $150,000 $13,500 $1,833,698 $1,833,698 $6,007,415 $9,838,312
                 

I-44 2015 - - 1 0 Closed Runways Pavement Removal (Taxiways L & 
M) 1 & 2 $181,457 $150,000 $0 $15,729 $15,729 $0 $181,457

I-45 2015 - - 2 68 Closed Runways Taxilane Overlay/Repaving 
(Taxiways L & M) 2 $1,151,009 $0 $0 $575,505 $575,505 $0 $1,151,009

I-46 2015 - - 3 47 Install Markings and Lighting on Southern Taxiways (L $368,522 $0 $0 $184,261 $184,261 $0 $368,522
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TABLE E-2 
MID-TERM PROPOSED CAPITAL IMPROVEMENT PROGRAM (2011-2015) 
MAXIMUM FEASIBLE FUNDING 
Notes 1GA Entitlement Funding 

 2Not in JAA Work Program 

 3Included FDOT Work Program 

             

        Federal Funding     

Phasing 
Identifier Year UPIN # 

FDOT 
WP # 

Sponsor Priority 
Ranking 

FAA 
Feasibility Development Item Description 

Development Costs & 
Contingencies (2006) 

GA 
Entitlements Discretionary State 

Local/Other 
Sources Private Total 

& M) 2 

I-47 2015 - - 4 0 Construct 100' x 170' Corporate Hangar on East Side 
of North GA Area 2 $2,559,735 $0 $0 $0 $0 $2,559,735 $2,559,735

I-48 2015 - - 5 48 Midfield Access Roadway Improvements 2 $3,014,482 $0 $0 $1,507,241 $1,507,241 $0 $3,014,482

I-49 2015 - - 7 48 East Commerce Park Access Roadway and Auto 
Parking 2 $4,032,360 $0 $0 $2,016,180 $2,016,180 $0 $4,032,360

      Total 2015 $11,307,565 $150,000 $0 $4,298,915 $4,298,915 $2,559,735 $11,307,565
                
      Total 2011-2015 $35,878,426 $750,000 $464,039 $11,916,948 $11,979,449 $10,767,991 $35,878,427

Sources: JAA FDOT Work Program, JACIP (March 2007), Historical Funding, FAA Project Priority Funding and The LPA Group, 2007 
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0001571 Candidate:  
Airport Project ID: H2006-1 FDOT Description 2:  
WPI No.: 217015 1 FDOT Description 3:  
Sponsor Priority: 2006 National Priority:  
Common Description: Design & Construct New Fuel 

Farm (S-2) Project Type: Construction/Installation

 
Project Narrative: 
 
This project involves the relocation and reconstruction of the fuel farm facility behind the FBO terminal 
building from its current, underground location near the transient apron and FBO.  The underground tanks 
will be replaced with new tanks and stored above ground.  There will be 1 tank for AVGAS fuel and 1 tank 
for Jet-A fuel.   
 
Project Justification: 
 
This project is necessary for the safe and environmentally conscious containment of fuel and the need for 
larger fuel storage at the airport.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2006 Federal Match - Entitlement  $50,000

2006 FDOT Match  $250,000

2006 Local Match  $186,422

Year Total   $486,422

Project Total – Federal   $50,000

Project Total – State   $250,000

Project Total – Local   $186,422

Overall Project Total   $486,422

 

Airport: Herlong Airport NPIAS No.:  

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-2 Design and Construct Fuel Farm   Approximate Pavement/Bldg Area: 360 SY 
CIP Year: 2006      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1 LS $1,510 $1,510  
C-2 Erosion and Sediment Control 1 LS $3,028 $100  
C-3 Allowance for Drainage Improvements 1 LS $2,000 $2,000  
C-4 Embankment and Excavation 120 CY $7 $840  
C-5 12,000 Gallon Fuel Tank 2 ea $150,000 $300,000  
       
     Approximate Total Construction Cost: $304,450.00 
       
S-1 Surveying & Design Testing 6.0%   $18,267  
S-2 Allowance for Permitting Fees    $5,000  
S-3 Engineering 14.0%   $42,623  
S-4 Inspection & Testing 10.0%   $30,445  
S-5 Airport Administration 1.5%   $4,567  
       
     Approximate Total Services Cost: $100,901.75 
       
 Preliminary Estimate of Project Cost     $405,351.75 
       
 Contingency 20.0%    $81,070.35 
    PRESENT COST: $486,422.10 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0000991 Candidate:  
Airport Project ID: H2005-2 FDOT Description 2:  
WPI No.: 2169901-94-01 FDOT Description 3:  
Sponsor Priority: 2007 National Priority:  

Common Description: 
Construct 14-Unit T-Hangar, 
North of Terminal Building (S-
07) 

Project Type: Building Construction 

 
Project Narrative: 
 
This project involves the construction of a 14-unit t-hangar on the east side of the North GA area and 
includes associated drainage and lighting.   
 
Project Justification: 
 
This project is necessary to accommodate future aircraft hangar storage requirements. 
 
Airport Notes: 10/25/05 FDOT Reprogrammed the additional funds 
 
FDOT Notes:  $400,000 programmed for FY 2007 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2007 FAA  $0.00

2007 FDOT  $400,000

2007 Local Match  $802,062

Year Total   $1,202,062.00

Project Total – Federal   $0.00

Project Total – State   $400,000

Project Total – Local   $802,062

Overall Project Total   $1,202,062.00

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-07 Construct 14-Unit T-Hangar   Approximate Pavement/Bldg Area: 14 Units 
CIP Year: 2007      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $68,905.50 $68,906  
C-2 Erosion and Sediment Control 1.0 LS $555.00 $555  
C-3 Construct 14-Unit T-Hangar 14.0 ea $45,000.00 $630,000  
C-4 Maintenance of Traffic 1.0 LS $1,000.00 $1,000  
C-5 Embankment/Excavation 500.0 CY $7.00 $3,500  
C-6 Allowance for Drainage Improvements 1.0 LS $5,000.00 $5,000  
C-7 Allowance for Utility/Hydrant Modifications 1.0 LS $25,000.00 $25,000  
C-8 Allowance for Area Lighting 1.0 LS $5,000.00 $5,000  
C-9 Vehicular Signage 1.0 LS $1,000.00 $1,000  
C-10 Allowance for Curb/Gutter Improvements 1.0 LS $0.00 $0  
C-11 Landscaping allowance 1.0 LS $15,000.00 $15,000  
C-12 Allowance for Sidewalk Improvements 1.0 LS $3,000.00 $3,000  
       
     Approximate Total Construction Cost: $757,961 
       
S-1 Surveying & Design Testing 6%   $45,477.63  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $106,114.47  
S-4 Inspection & Testing 10%   $75,796.05  
S-5 Airport Administration 1.5%   $11,369.41  
       
     Approximate Total Services Cost: $243,758 
       
 Preliminary Estimate of Project Cost     $1,001,718 
       
 Contingency 20.0%    $200,344 
     PRESENT COST: $1,202,062 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                  

 
UPIN: PFL0001619 Candidate:  
Airport Project ID: H2008-5 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2008 National Priority:  
Common Description: Replace AWOS (S-20) Project Type: Upgrade AWOS 

 
Project Narrative: 
 
This project involves the replacement of the AWOS facility with more advanced AWOS-3 equipment.  The 
AWOS site will remain in place.       
 
Project Justification: 
 
This project is necessary in order to maintain the safe and accurate broadcast of weather information to 
pilots.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2008 Federal Match - Entitlement  $50,000

2008 Federal Match - Discretionary   $0.00

2008 FDOT Match  $0.00

2008 Local Match  $139,000

Year Total   $189,000

Project Total – Federal   $50,000

Project Total – State   $0.00

Project Total – Local   $139,000

Overall Project Total   $189,000

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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JACIP – AIRPORT PROJECT DETAIL REPORT   
 
Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 

 
UPIN: PFL0001574 Candidate:  
Airport Project ID:  FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2008-2009 National Priority:  

Common Description: 
Design and Construct 
Runway 7-25 Overruns 
(S-16 & S-26) 

Project Type: Runway Construction  

 
Project Narrative:  
 
This project consists of the design and construction of 120 x 250 foot overruns on Runways 7 and 25.   
 
Project Justification: 
 
As part of the 500 foot runway extension, the construction of 120 x 250 foot overruns beyond each 
runway end is recommended in an effort to safeguard aircraft from possible runway overshoots as well as 
engine out procedures, especially during wet conditions.  
  
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

Runway 7-25 Overruns Marking and Design 

2008 FDOT Match  $63,619

2008 Local Match  $63,619

Year Total   $127,238

Construction of Overruns with Markings 

2009 Local Match  $491,115

Year Total   $491,115

Project Total – Federal   $0.00

Project Total – State   $63,619

Project Total – Local   $554,734

Overall Project Total   $618,352

 



Project Summary: 
 
As a result of a changing operational fleet mix that includes more jet activity, an extension to Runway 7 
and parallel Taxiway A is necessary.  This project also includes the construction of overruns beyond each 
runway end in an effort to safeguard aircraft from possible runway overshoots, especially during wet 
conditions.  The total area associated with this project is approximately 16,000 square yards.   
 

 
 



 
PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-16 & 26 Runway 7-25 Overruns and Markings   Approximate Pavement/Bldg Area: 6,667 SY 
CIP Year: 2008-2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $35,277.82 $35,278  
C-2 Erosion and Sediment Control 1.0 LS $3,492.85 $3,493  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 2,200.0 CY $8.16 $17,952  
C-5 Subgrade Stabilization 6,666.7 SY $8.00 $53,333  
C-6 Base Course (6") 6,666.7 SY $16.00 $106,667  
C-7 Bituminous Surface Course (2") 6,666.7 SY $17.00 $113,333  
C-8 Bituminous Prime Coat 6,666.7 SY $1.75 $11,667  
C-9 Pavement Markings 1.0 LS $5,000.00 $5,000  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 3,333.3 SY $2.50 $8,333  
C-12 Allowance for Drainage Improvements 1.0 LS $20,000.00 $20,000  
       
     Approximate Total Construction Cost: $388,056 
       
S-1 Surveying & Design Testing 6%   $23,283.36  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $54,327.84  
S-4 Inspection & Testing 10%   $38,805.60  
S-5 Airport Administration 1.5%   $5,820.84  
       
     Approximate Total Services Cost: $127,238 
       
 Preliminary Estimate of Project Cost     $515,294 
       
 Contingency 20.0%    $103,059 
     PRESENT COST: $618,352 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT         

 
UPIN: PFL0001568 Candidate:  
Airport Project ID:  FDOT Description 2:  
WPI No.: 2170132-94-01 FDOT Description 3:  
Sponsor Priority: 2007-2009 National Priority:  
Common Description: Rehab Runway 7/25 and 

Signage (S-12,20 & 23) Project Type: Pavement Overlay and 
Markings; Signage 

 
Project Narrative: 
This project consists of the surveying and re-pavement of approximately 50,000 SY of Runway 7/25 
including the rehabilitation of accompanying signage.     
 
Project Justification: 
The project is required in order to rehabilitate and patch areas of cracking and spalling on the pavement 
and ensure the safety of aircraft using the runway.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 

Sponsor Year Source  Amount 

2008 Federal Match - Entitlement  $150,000

2008 FDOT Match - Design  $25,000

2008 Local Match - Design  $136,611

Year Total   $311,611

2009 FAA Match - Discretionary  $968,850

2009 Local Match - Construction  $107,650

Year Total   $1,076,500

2010 FDOT Match - Construction  $475,000

2010 Local Match - Construction  $601,500

Year Total   $1,076,500

Project – Federal   $1,118,850

Project Total – State   $500,000

Project Total – Local   $845,761

Overall Project Total   $2,464,611

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 



 2

Project Summary 
 
Runway 7/25 was overlayed and remarked in 1980-81 and resealed in 1997.  A pavement overlay is 
typically required every 10 years to maintain safe movement of aircraft and accommodate a changing 
fleet mix at HEG.  Also associated with this project is a signage rehabilitation scheme that includes 
upgrading existing runway signage with LED lighting.  The approximate total project area will encompass 
50,000 square yards.   
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-12,20 & 23 Runway 7-25 Pavement Overlay and Rehabilitation Approximate Pavement/Bldg Area: 50,000 SY 
CIP Year: 2009-2010      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost
C-1 Mobilization 1.0 LS $141,641.39 $141,641  
C-2 Erosion and Sediment Control 1.0 LS $14,023.90 $14,024  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 16,500.0 CY $8.16 $134,640  
C-5 Miscellaneous Repairs/Patching 1,800.0 SY $50.00 $90,000  
C-6 Pavement Milling (1/2") 50,000.0 SY $1.00 $50,000  
C-7 Bituminous Surface Course (2") 50,000.0 SY $17.00 $850,000  
C-8 Bituminous Prime Coat 50,000.0 SY $1.65 $82,500  
C-9 Pavement Markings 75,000.0 SF $1.53 $114,750  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 25,000.0 SY $2.50 $62,500  
C-12 Upgrade Signage with LED Lighting 1.0 LS $5,000 $5,000  
       
    Approximate Total Construction Cost: $1,558,055 
       
S-1 Surveying & Design Testing 6%   $93,483.32  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $218,127.74  
S-4 Inspection & Testing 10%   $155,805.53  
S-5 Airport Administration 1.5%   $23,370.83  
       
    Approximate Total Services Cost: $495,787 
       
 Preliminary Estimate of Project Cost     $2,053,843
       
 Contingency 20.0%    $410,769
     PRESENT COST: $2,464,611
 Source: The LPA Group, Inc. 2006    

 



JACIP – AIRPORT PROJECT DETAIL REPORT   

 
UPIN: PFL0001574 Candidate:  
Airport Project ID: H2008-1 & 2 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2008-2009 National Priority:  

Common Description: 

Runway 7 Extension - 
Design (S-13) 
Runway 7 Construction 
including contingency (S-
15) 

Project Type: Runway Design and 
Construction  

 
Project Narrative:  
 
This project consists of the design and construction of a 500 foot extension to Runway 7 to accommodate 
changes in fleet mix over the twenty-year planning period.   
 
Project Justification: 
 
The project is required in order to accommodate current and projected general aviation jet aircraft runway 
length requirements.   
 
Airport Notes: 
 
FDOT Notes: 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 



Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

Runway 7 Extension Design 

2008 - Design FAA Funding - Entitlements  $56,511

 FAA Funding - Discretionary  $76,180

 FDOT Funding  $0.00

 Local Funding  $14,743

 Total  $147,434

Runway 7 Extension including Contingency 

2008 - Construction FAA Match - Entitlements  $43,489

2008 FAA Match- Discretionary  $0.00

2008 FDOT Match  $500,000

2008 Local Match  $28,604

Year Total   $572,093

Project Total – Federal   $176,180

Project Total – State   $500,000

Project Total – Local   $43,347

Overall Project Total   $719,528



Project Summary: 
 
As a result of a changing operational fleet mix that includes more jet activity, an extension to Runway 7 
and parallel Taxiway A is necessary.  This project also includes the construction of overruns beyond each 
runway end in an effort to safeguard aircraft from possible runway overshoots, especially during wet 
conditions.  The total area associated with this project is approximately 16,000 square yards.   
 

 
 
 



PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      

S-13 & 15 Runway 7 Extension    
Approximate Pavement/Bldg 

Area: 5,556 SY 
CIP Year: 2008      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $41,106.56 $41,107  
C-2 Erosion and Sediment Control 1.0 LS $4,069.96 $4,070  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 1,832.0 CY $8.16 $14,949  
C-5 Subgrade Stabilization 5,551.6 SY $8.00 $44,412  
C-6 Base Course (6") 5,551.6 SY $16.00 $88,825  
C-7 Bituminous Surface Course (4") 5,551.6 SY $35.00 $194,304  
C-8 Bituminous Prime Coat 5,551.6 SY $1.75 $9,715  
C-9 Pavement Markings 1.0 LS $5,000.00 $5,000  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Lights 4.0 ea $650.00 $2,600  
C-12 Cable 1,500.0 lf $1.00 $1,500  
C-13 Trench and Conduit 1,500.0 lf $2.50 $3,750  
C-14 Signage 2.0 ea $3,000.00 $6,000  
C-15 Regulator and Vault Work 1.0 ls $1,000.00 $1,000  
C-16 Sodding 2,775.8 SY $2.50 $6,939  
C-17 Allowance for Drainage Improvements 1.0 LS $15,000.00 $15,000  
     Approximate Total Construction Cost: $452,172 
S-1 Surveying & Design Testing 6%   $27,130.33  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $63,304.11  
S-4 Inspection & Testing 10%   $45,217.22  
S-5 Airport Administration 1.5%   $6,782.58  
     Approximate Total Services Cost: $147,434 
 Preliminary Estimate of Project Cost     $599,606 
       
 Contingency 20.0%    $119,921 
     PRESENT COST: $719,528 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID:  FDOT Description 2:  
WPI No.: H2009-3 FDOT Description 3:  
Sponsor Priority: 2009 National Priority:  
Common Description: Extend Access Road, to T-

hangars 1,2 & 3 (S-10) Project Type: Road Construction 

 
Project Narrative: 
 
This project involves the extension of the access road to T-hangars 1, 2, and 3 and includes associated 
grading, drainage, parking and marking.  
 
Project Justification: 
 
This project is necessary in order to gain access to the expanded portion of the general aviation 
development area on the west side.     
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 FDOT Funding  $57,602

2009 JAA Funding  $57,602

Year Total   $115,204

Project Total – Federal   $0.00

Project Total – State   $57,602

Project Total – Local   $57,602

Overall Project Total   $115,204

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-10 Extend Access Road to T-Hangars 1, 2 & 3   Approximate Pavement/Bldg Area: 1,090 SY 
CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1 LS $6,643.27 $6,643.27  
C-2 Erosion and Sediment Control 1 LS $784.85 $784.85  
C-3 Maintenance of Traffic 1 LS $2,000.00 $2,000.00  
C-4 Embankment/Excavation 100 CY $8.16 $816.00  
C-5 Subgrade Stabilization 1090 SY $8.00 $8,720.00  
C-6 Base Course (6") 1090 SY $16.00 $17,440.00  
C-7 Bituminous Surface Course (2") 1090 SY $17.00 $18,530.00  
C-8 Bituminous Prime Coat 1090 SY $1.75 $1,907.50  
C-9 Pavement Markings 1 LS $1,000.00 $1,000.00  
C-10 Ditch/Shoulder Grading 1 LS $5,000.00 $5,000.00  
C-11 Sodding 545 SY $2.50 $1,362.50  
C-12 Allowance for Drainage Improvements 1 LS $5,000.00 $5,000.00  
       
     Approximate Total Construction Cost: $69,204.12 
       
S-1 Surveying & Design Testing 6%   $4,152.25  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $9,688.58  
S-4 Inspection & Testing 10%   $6,920.41  
S-5 Airport Administration 2%   $1,038.06  
       
     Approximate Total Services Cost: $26,799.30 
       
 Preliminary Estimate of Project Cost     $96,003.42 
       
 Contingency 20%    $19,200.68 
     PRESENT COST: $115,204.10 
 Source: The LPA Group, Inc. 2006      
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: 23J280 Candidate:  
Airport Project ID: H2009-1 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2009 National Priority:  
Common Description: Open Bay/Maintenance 

Hangar Construction (S-24) Project Type: Construction 

 
Project Narrative: 
 
This project involves the construction of a 120’ x 120’ Open Bay/Maintenance Hangar on the west side of 
the North GA development area.  Associated lighting and drainage are included in this project.    
 
Project Justification: 
 
This project has interest from third party investors and is needed to support the maintenance capacities of 
the airport.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 FDOT Funding  $924,028

2009 Local Funding  $924,028

Year Total   1,848,057

Project Total – Federal   $0.00

Project Total – State   $924,028

Project Total – Local   $924,028

Overall Project Total   1,848,057

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-24 Open Bay/Maintenance Hangar Construction   Approximate Pavement/Bldg Area: 2,600 SY 
CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1 LS $125,802 $125,802  
C-2 Erosion and Sediment Control 1 LS $715 $715  
C-3 Construct 120' x 120' maintenance Hangar 14400 SF $82 $1,180,800  
C-4 Maintenance of Traffic 1 LS $1,000 $1,000  
C-5 Embankment/Excavation 500 CY $7 $3,500  
C-6 Allowance for Drainage Improvements 1 LS $5,000 $5,000  
C-7 Allowance for Utility/Hydrant Modifications 1 LS $30,000 $30,000  
C-8 Allowance for Area Lighting 1 LS $5,000 $5,000  
C-9 Vehicular Signage 1 LS $2,000 $2,000  
C-10 Allowance for Curb/Gutter Improvements 1 LS $5,000 $5,000  
C-11 Landscaping allowance 1 LS $20,000 $20,000  
C-12 Allowance for Sidewalk Improvements 1 LS $5,000 $5,000  
       
     Approximate Total Construction Cost: $1,383,817 
       
S-1 Surveying & Design Testing 6.0%   $83,029  
S-2 Allowance for Permitting Fees    $5,000  
S-3 Engineering 14.0%   $193,734  
S-4 Inspection & Testing 10.0%   $138,382  
S-5 Airport Administration 1.5%   $20,757  
       
     Approximate Total Services Cost: $440,902 
       
 Preliminary Estimate of Project Cost     $1,824,719 
       
 Contingency 20.0%    $364,944 
     PRESENT COST: $1,848,057 
 Source: The LPA Group, Inc. 2006      
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID:  FDOT Description 2:  
WPI No.: H2009-6 FDOT Description 3:  
Sponsor Priority: 2009 National Priority:  

Common Description: 
T-Hangar Fenceline 
Extension and Gate 
Relocation (S-11) 

Project Type: Fenceline Extension 
& Relocation 

 
Project Narrative: 
 
This project includes the relocation of the access gate and fenceline on the west side of the North GA 
development area to allow the construction and access of new t-hangar development.   
 
Project Justification: 
 
This project is necessary to allow for the construction of t-hangars and to ensure proper enclosure of the 
secured area of the airfield from unauthorized persons.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 Federal Funding - Discretionary  $83,368

2009 FDOT Funding  $2,194

2009 JAA Funding  $2,194

Year Total   $87,756

Project Total – Federal   $83,368

Project Total – State   $2,194

Project Total – Local   $2,194

Overall Project Total   $87,756

 
 

Airport: Herlong Airport NPIAS No.:  12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      

S-11 
T-Hangar Fenceline Extension and  
Gate Relocation   Approximate Pavement/Bldg Area: 800 LF 

CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1 LS 4,710.00 4,710.00  
C-3 Clearing and Grubbing 0.5 AC 3,000.00 1,500.00  
C-4 Maintenance of Traffic 1 LS 1,000.00 1,000.00  
C-5 Chain Link Fence (8') 800 LF 12.00 9,600.00  
C-6 Gate Improvements 1 EA 10,000.00 10,000.00  
C-7 Allowance for Utility/Hydrant Modifications 1 LS 15,000.00 15,000.00  
C-8 Landscaping allowance 1 LS 10,000.00 10,000.00  
       
     Approximate Total Construction Costs $51,810.00 
       
S-1 Surveying & Design Testing 6%   $3,108.60  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $7,253.40  
S-4 Inspection & Testing 10%   $5,181.00  
S-5 Airport Administration 1.5%   $777.15  
       
     Approximate Total Services Cost: $21,320.15 
       
 Preliminary Estimate of Project Cost     $73,130.15 
       
 Contingency 20%    $14,626.03 
     PRESENT COST: $87,756.18 
 Source: The LPA Group, Inc. 2006      

 



 

 

JACIP – AIRPORT PROJECT DETAIL REPORT                  

 
UPIN:  Candidate:  
Airport Project ID: H2009-6 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2009  National Priority:  
Common Description: Runway 7 PAPI Relocation 

(S-28) Project Type: NAVAID Relocation  

 
Project Narrative: 
 
This project consists of the relocation of Runway 7 PAPIs to align with the Runway 7 Extension.   
 
Project Justification: 
 
The project is required in order maintain visual glideslope indication on Runway 7.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 FDOT Match  $0.00

2009 Local Match  $32,211

Year Total   $32,211

Project Total – Federal   $0.00

Project Total – State   $0.00

Project Total – Local   $32,211

Overall Project Total   $32,211

 
 

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 



 

 

 
 
 
 
 
 
 
 
 



 

 

PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-28 Runway 7 PAPI Relocation   Approximate Pavement/Bldg Area: 1 LS 
CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $1,510.00 $1,510  
C-2 Erosion and Sediment Control 1.0 LS $100.00 $100  
C-3 Maintenance of Traffic 1.0 LS $5,000.00 $5,000  
C-4 Relocate PAPI 2.0 ea $5,000.00 $10,000  
       
     Approximate Total Construction Cost: $16,610 
       
S-1 Surveying & Design Testing 6%   $996.60  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $2,325.40  
S-4 Inspection & Testing 10%   $1,661.00  
S-5 Airport Administration 1.5%   $249.15  
       
     Approximate Total Services Cost: $10,232 
       
 Preliminary Estimate of Project Cost     $26,842 
       
 Contingency 20.0%    $5,368 
     PRESENT COST: $32,211 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: 23J276 Candidate:  
Airport Project ID: H2009-7 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Install REILs on Runway 7 (S-

29) Project Type: NAVAID Installation 

 
Project Narrative: 
 
This project involves the installation of Runway End Identifier Lights (REILs) at the approach end of 
Runway 7.  This project is temporary until the MALSR is installed on Runway 7 in the long-term future.   
 
Project Justification: 
 
This project is necessary to support runway visual confirmation during reduced visibility.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 FAA Funding - Entitlements  $0.00

2009 Local Match  $89,604

Year Total   $89,604

Project Total – Federal   $0.00

Project Total – State   $0.00

Project Total – Local   $89,604

Overall Project Total   $89,604

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-29 Design and Install REILs on Runway 7   Approximate Pavement/Bldg Area: 1 LS 
CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $5,045.00 $5,045  
C-2 Erosion and Sediment Control 1.0 LS $450.00 $450  
C-3 Maintenance of Traffic 1.0 LS $5,000.00 $5,000  
C-4 Install REILs 1.0 ea $45,000.00 $45,000  
       
     Approximate Total Construction Cost: $55,495 
       
S-1 Surveying & Design Testing 6%   $2,700.00  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $6,300.00  
S-4 Inspection & Testing 10%   $4,500.00  
S-5 Airport Administration 1.5%   $675.00  
       
     Approximate Total Services Cost: $19,175 
       
 Preliminary Estimate of Project Cost     $74,670 
       
 Contingency 20.0%    $14,934 
     PRESENT COST: $89,604 
 Source: The LPA Group, Inc. 2006   
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2009-4 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2009 National Priority:  

Common Description: 
Taxiway A Extension, 
including Lighting and 
Markings (S-27) 

Project Type: Construction 

 
Project Narrative: 
 
This project involves the extension of Taxiway A to the extended end of Runway 7.  The extension 
includes marking and associated taxiway edge lighting.  The project area is approximately 12,000 SY.  
 
Project Justification: 
 
This project is necessary to access the extended portion of Runway 7.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 FAA Funding - Entitlement  $150,000

2009 FDOT Funding   $0.00

2009 Local Match  $385,395

Year Total   $535,395

Project Total – Federal   $150,000

Project Total – State   $0.00

Project Total – Local   $385,395

Overall Project Total   $535,395

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      

S-28 
Taxiway Extension,  
including Lighting and Markings   Approximate Pavement/Bldg Area: 3,786 SY 

CIP Year: 2009      
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $30,498.65 $30,499  
C-2 Erosion and Sediment Control 1.0 LS $2,779.20 $2,779  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 1,249.3 CY $8.16 $10,195  
C-5 Subgrade Stabilization 3,785.9 SY $8.00 $30,287  
C-6 Base Course (6") 3,785.9 SY $16.00 $60,574  
C-7 Bituminous Surface Course (4") 3,785.9 SY $35.00 $132,506  
C-8 Bituminous Prime Coat 3,785.9 SY $1.75 $6,625  
C-9 Pavement Markings 1.0 LS $5,000.00 $5,000  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 1,892.9 SY $2.50 $4,732  
C-12 Allowance for Drainage Improvements 1.0 LS $15,000.00 $15,000  
C-13 Lights 16.0 EA $450.00 $7,200  
C-14 Cable 2,025.0 LF $1.00 $2,025  
C-15 Trench and Conduit 2,025.0 LF $2.50 $5,063  
C-16 Signage 3.0 EA $3,000.00 $9,000  
C-17 Regulator and Vault Work 1.0 LS $1,000.00 $1,000  
     Approximate Total Construction Cost: $335,485 
S-1 Surveying & Design Testing 6%   $20,129.11  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $46,967.91  
S-4 Inspection & Testing 10%   $33,548.51  
S-5 Airport Administration 1.5%   $5,032.28  
     Approximate Total Services Cost: $110,678 
       
 Preliminary Estimate of Project Cost     $446,163 
       
 Contingency 20.0%    $89,233 
     PRESENT COST: $535,395 
 Source: The LPA Group, Inc. 2006      
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JACIP – AIRPORT PROJECT DETAIL REPORT                  

 
UPIN: PFL0000091 Candidate:  
Airport Project ID: H2009-03 FDOT Description 2:  
WPI No.: 4099692-94-01 FDOT Description 3:  
Sponsor Priority: 2009 National Priority:  

Common Description: 

Construct 14-Unit T-
Hangar & 
Construct/Relocate 
Electrical Vault (S-25)  

Project Type: Construction 

 
Project Narrative: 
 
This project consists of the design, permitting, and construction of one (1) 14-unit T-hangar including  
approximately 328 SY of associated taxilanes and relocation/construction of new electrical vault. 
Associated grading, paving, signage, and lighting are anticipated to be included in this development.   
 
Project Justification: 
 
The project is required in order to accommodate current and projected general aviation aircraft hangar 
storage demand. Herlong has a waiting list for T-Hangars. 
 
Airport Notes:  Identified in existing JACIP and FDOT Work Program 
 
FDOT Notes:  Currently $500,000 in state funding is programmed for FY 2009. 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 FAA  $0.00

2009 FDOT  $500,000

2009 Local Match  $1,032,302

Year Total   $1,532,302

Project Total - Federal   $0.00

Project Total – State   $500,000

Project Total – Local   $1,032,302

Overall Project Total   $1,532,302

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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Project Summary: 
 
This project includes the construction of a 14-unit t-hangar facility and associated taxilanes.  This project 
is necessary to accommodate future aircraft storage demand.   
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-25 Construct 14-unit T-hangar - NW Airfield   Approximate Pavement/Bldg Area: 14 Units 
CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $68,905.50 $68,906  
C-2 Erosion and Sediment Control 1.0 LS $555.00 $555  
C-3 Construct 14-Unit T-Hangar 14.0 ea $45,000.00 $630,000  
C-4 Maintenance of Traffic 1.0 LS $1,000.00 $1,000  
C-5 Embankment/Excavation 500.0 CY $7.00 $3,500  
C-6 Allowance for Drainage Improvements 1.0 LS $5,000.00 $5,000  
C-7 Allowance for Utility/Hydrant Modifications 1.0 LS $25,000.00 $25,000  
C-8 Allowance for Area Lighting 1.0 LS $5,000.00 $5,000  
C-9 Vehicular Signage 1.0 LS $1,000.00 $1,000  
C-10 Allowance for Curb/Gutter Improvements 1.0 LS $0.00 $0  
C-11 Landscaping allowance 1.0 LS $15,000.00 $15,000  
C-12 Allowance for Sidewalk Improvements 1.0 LS $3,000.00 $3,000  
       
     Approximate Total Construction Cost: $757,961 
       
S-1 Surveying & Design Testing 6%   $45,477.63  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $106,114.47  
S-4 Inspection & Testing 10%   $75,796.05  
S-5 Airport Administration 1.5%   $11,369.41  
       
     Approximate Total Services Cost: $243,758 
       
 Preliminary Estimate of Project Cost     $1,001,718 
       
 Contingency 20.0%    $200,344 
     PRESENT COST: $1,202,062 
 Source: The LPA Group, Inc. 2006     
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Project Summary: 
 
Relocation of the electrical vault is required to accommodate hangar and airfield development.   
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-25 Relocate Electrical Vault   Approximate Pavement/Bldg Area: 1 LS 
CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $11,150.00 $11,150  
C-2 Existing Demolition 2.0 LS $16,100.00 $32,200  
C-2 Erosion and Sediment Control 1.0 LS $500.00 $500  
C-3 Maintenance of Traffic 1.0 LS $25,000.00 $25,000  
C-4 Pre-Cast Vault Building 600.0 SF $60.00 $36,000  
C-10 Regulator and Vault Work 1.0 LS $50,000.00 $50,000  
C-10 Transformers and Power Pedestal(s) 1.0 LS $50,000.00 $50,000  
C-12 Sodding 250.0 SY $2.50 $625  
       
     Approximate Total Construction Cost: $205,475 
       
S-1 Surveying & Design Testing 6%   $12,328.50  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $28,766.50  
S-4 Inspection & Testing 10%   $20,547.50  
S-5 Airport Administration 1.5%   $3,082.13  
       
     Approximate Total Services Cost: $69,725 
       
 Preliminary Estimate of Project Cost     $275,200 
       
 Contingency 20.0%    $55,040 
     PRESENT COST: $330,240 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2009-1 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2009 National Priority:  

Common Description: 
Construct 3,700 SY Apron & 
Taxilane adjacent to 
maintenance hangar (S-22) 

Project Type: Construction 

 
Project Narrative: 
 
This project includes the construction of a 3,700 SY corporate apron on the west side of the North GA 
development area, adjacent to the open bay/maintenance hangar and the 100’ x 150’ corporate hangar.  
Associated grading, drainage, lighting, and markings are included.   
 
Project Justification: 
 
This project is necessary to accommodate an expected increase in the level of jet activity at the airport.    
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2009 FDOT Match  $0.00

2009 Local Match  $467,718

Year Total   $467,718

Project Total – Federal   $0.00

Project Total – State   $0.00

Project Total – Local   $467,718

Overall Project Total   $467,718
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-22 West GA Apron and taxilane   Approximate Pavement/Bldg Area: 3,700 SY 
CIP Year: 2009      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $26,599.70 $26,600  
C-2 Erosion and Sediment Control 1.0 LS $2,633.63 $2,634  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 1,221.0 CY $8.16 $9,963  
C-5 Subgrade Stabilization 3,700.0 SY $8.00 $29,600  
C-6 Base Course (6") 3,700.0 SY $16.00 $59,200  
C-7 Bituminous Surface Course (4") 3,700.0 SY $35.00 $129,500  
C-8 Bituminous Prime Coat 3,700.0 SY $1.75 $6,475  
C-9 Pavement Markings 1.0 LS $1,000.00 $1,000  
C-10 Ditch/Shoulder Grading 1.0 LS $5,000.00 $5,000  
C-11 Sodding 1,850.0 SY $2.50 $4,625  
C-12 Allowance for Drainage Improvements 1.0 LS $15,000.00 $15,000  
       
     Approximate Total Construction Cost: $292,597 
       
S-1 Surveying & Design Testing 6%   $17,555.80  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $40,963.54  
S-4 Inspection & Testing 10%   $29,259.67  
S-5 Airport Administration 1.5%   $4,388.95  
       
     Approximate Total Services Cost: $97,168 
       
 Preliminary Estimate of Project Cost     $389,765 
       
 Contingency 20.0%    $77,953 
     PRESENT COST: $467,718 
 Source: The LPA Group, Inc. 2006      
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2010-6 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2010 National Priority:  
Common Description: Construct 1,069 SY 

Automobile Parking (S-35)  Project Type: Automobile Parking 

 
Project Narrative: 
 
This project consists of the design and construction of approximately 1,070 SY of automobile parking 
adjacent to the 100 ft x 150 ft corporate hangar on the west side of the North GA development area.                 
 
Project Justification: 
 
The project is required in order to accommodate vehicular parking demand adjacent to the proposed 
hangar facilities in the North GA development area.       
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2010 Federal Funding  $0.00

2010 FDOT Funding  $67,352

2010 Local Match  $67,352

Year Total   $134,704

Project Total – Federal   $0.00

Project Total – State   $67,352

Project Total – Local   $67,352

Overall Project Total   $134,704
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-35 Construct 1,070 SY Automobile Parking Area   Approximate Pavement/Bldg Area: 1,070 SY 
CIP Year: 2010      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $4,929.52 $4,930  
C-2 Erosion and Sediment Control 1.0 LS $758.73 $759  
C-3 Maintenance of Traffic 1.0 LS $2,000.00 $2,000  
C-4 Embankment/Excavation 100.0 CY $8.16 $816  
C-5 Subgrade Stabilization 1,070 SY $8.00 $8,556  
C-6 Base Course (6") 1,070 SY $16.00 $17,112  
C-7 Bituminous Surface Course (2") 1,070 SY $17.00 $18,181  
C-8 Bituminous Prime Coat 1,070 SY $1.75 $1,872  
C-9 Pavement Markings 1.0 LS $1,000.00 $1,000  
C-10 Ditch/Shoulder Grading 1.0 LS $5,000.00 $5,000  
C-11 Sodding 534.7 SY $2.50 $1,337  
C-12 Allowance for Drainage Improvements 1.0 LS $20,000.00 $20,000  
       
     Approximate Total Construction Cost: $81,562 
       
S-1 Surveying & Design Testing 6%   $4,893.70  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $11,418.62  
S-4 Inspection & Testing 10%   $8,156.16  
S-5 Airport Administration 1.5%   $1,223.42  
       
     Approximate Total Services Cost: $30,692 
       
 Preliminary Estimate of Project Cost     $112,253 
       
 Contingency 20.0%    $22,451 
     PRESENT COST: $134,704 
 Source: The LPA Group, Inc. 2006     

 



JACIP – AIRPORT PROJECT DETAIL REPORT                  

 
UPIN: PFL0002304 Candidate:  
Airport Project ID: H2010-1 FDOT Description 2:  
WPI No.: 2170133-94-01 FDOT Description 3:  
Sponsor Priority: 2010 National Priority:  
Common Description: Runway 11/29 Rehabilitation 

(S-32) Project Type: Pavement Overlay 
and Markings  

 
Project Narrative: 
 
This project consists of the surveying and re-pavement of approximately 44,000 SY of Runway 11/29.  
 
Project Justification: 
 
The project is required in order to rehabilitate and patch areas of cracking and spalling on the pavement 
and ensure the safety of aircraft using the runway.   
 
Airport Notes:  FAA may participate in rehabilitation of Runway 11/29 even though Runway 7/25 
provides greater than 96% wind coverage. 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2010 FAA Entitlement*  $150,00

2010 FDOT Match  $500,000

2010 Local Match  $1,565,388

Year Total   $2,215,388

Project Total – Federal   $150,00

Project Total – State   $500,000

Project Total – Local   $1,565,388

Overall Project Total   $2,215,388
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Project Summary 
 
Runway 11/29 was overlaid and remarked in 1980-81 and resealed in 1997.  A pavement overlay is 
typically required every 10 years to maintain safe movement of aircraft and accommodate a changing 
fleet mix at HEG.  The approximate total project area will encompass 44,000 square yards.   
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      

S-32 Runway 11-29 Pavement Overlay and Markings   
Approximate Pavement/Bldg 

Area: 44,000 SY 
CIP Year: 2010      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $127,283.55 $127,284  
C-2 Erosion and Sediment Control 1.0 LS $12,602.33 $12,602  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 14,520.0 CY $8.16 $118,483  
C-5 Miscellaneous Repairs/Patching 1,800.0 SY $50.00 $90,000  
C-6 Pavement Milling (1/2") 44,000.0 SY $1.00 $44,000  
C-7 Bituminous Surface Course (2") 44,000.0 SY $17.00 $748,000  
C-8 Bituminous Prime Coat 44,000.0 SY $1.75 $77,000  
C-9 Pavement Markings 75,000.0 SF $1.53 $114,750  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 22,000.0 SY $2.50 $55,000  
       
     Approximate Total Construction Cost: $1,400,119 
       
S-1 Surveying & Design Testing 6%   $84,007.15  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $196,016.67  
S-4 Inspection & Testing 10%   $140,011.91  
S-5 Airport Administration 1.5%   $21,001.79  
       
     Approximate Total Services Cost: $446,038 
       
 Preliminary Estimate of Project Cost     $1,846,157 
       
 Contingency 20.0%    $369,231 
     PRESENT COST: $2,215,388 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2010-3 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2010 National Priority:  
Common Description: Runway and Taxiway 

Signage Improvements (S-34) Project Type: Airfield Signage 

 
Project Narrative: 
 
This project consists of upgrading the airfield signage system in and around Runway 7-25 and Taxiway A 
to include LED lighting.   
 
Project Justification: 
 
This project is necessary to ensure that pilots have positive identification of airfield signage and that the 
signage is clearly lighted during inclement weather conditions.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2010 FDOT Match  $231,952

2010 Local Match  $231,952

Year Total   $463,904

Project Total – Federal   $0.00

Project Total – State   $231,952

Project Total – Local   $231,952

Overall Project Total   $463,904

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 



 2

 
 
 
 
 
 
 



 3

PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-34 Runway and Taxiway Signage Improvements   Approximate Pavement/Bldg Area: 83,000 SY 
CIP Year: 2010      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $26,380.00 $26,380  
C-2 5kV Cable in conduit or duct 3,000.0 LF $0.85 $2,550  
C-3 600V Cable in conduit or duct 1,000.0 LF $0.65 $650  

C-4 
Counterpoise wire including  
ground rounds and Connections 1,000.0 LF $0.85 $850  

C-5 Improvements Airport Lighting Vault 1.0 LS $20,000.00 $20,000  
C-6 Electric Conduit 3,000.0 LF $4.00 $12,000  
C-7 Directional Bore Conduit 250.0 LF $15.00 $3,750  

C-8 
L-858 Sign, Size 1, Style 5,  
3-4 Characters, Concrete Base 2.0 Ea $24,000.00 $48,000  

C-9 
L-858 Sign, Size 1, Style 5,  
5-6 Characters, Concrete Base 4.0 Ea $28,000.00 $112,000  

C-10 
L-858 Sign, Size 1, Style 5,  
7-8 Characters, Concrete Base 2.0 Ea $32,000.00 $64,000  

       
     Approximate Total Construction Cost: $290,180 
       
S-1 Surveying & Design Testing 6%   $17,410.80  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $40,625.20  
S-4 Inspection & Testing 10%   $29,018.00  
S-5 Airport Administration 1.5%   $4,352.70  
       
     Approximate Total Services Cost: $96,407 
       
 Preliminary Estimate of Project Cost     $386,587 
       
 Contingency 20.0%    $77,317 
     PRESENT COST: $463,904 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                  

 
UPIN: PFL0004048 Candidate:  
Airport Project ID: H2010-2 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2010 National Priority:  
Common Description: Expand West GA Apron, 

Phase 2 (S-33) Project Type: Apron Expansion 

 
Project Narrative: 
 
This project consists of the design and construction of approximately 11,600 SY of aircraft apron space in 
the North GA Development Area.  This apron will serve the proposed three 100’ x 100’ corporate hangars 
to be developed just north of Taxiway A on the west side of the North GA Development Area.   
 
Project Justification: 
 
The project is recommended in order to accommodate current and projected general aviation aircraft 
apron space demand anticipated at HEG.  The apron will primarily serve larger corporate jet aircraft.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2010 FDOT Match  $678,604

2010 Local Funding  $678,604

Year Total   $1,357,208

Project Total – Federal    $0.00

Project Total – State   $678,604
Project Total – Local   $678,604
Overall Project Total   $1,357,208
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
S-33 Expand West GA Apron   Approximate Pavement/Bldg Area: 11,600 SY 
CIP Year: 2010      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $77,843.54 $77,844  
C-2 Erosion and Sediment Control 1.0 LS $7,707.28 $7,707  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 2,760.8 CY $8.16 $22,528  
C-5 Subgrade Stabilization 11,600.0 SY $8.00 $92,800  
C-6 Base Course (6") 11,600.0 SY $16.00 $185,600  
C-7 Bituminous Surface Course (2") 11,600.0 SY $35.00 $406,000  
C-8 Bituminous Prime Coat 11,600.0 SY $1.75 $20,300  
C-9 Pavement Markings 1.0 LS $1,000.00 $1,000  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 5,800.0 SY $2.50 $14,500  
C-12 Allowance for Drainage Improvements 1.0 LS $15,000.00 $15,000  
       
     Approximate Total Construction Cost: $856,279 
       
S-1 Surveying & Design Testing 6%   $51,376.74  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $119,879.06  
S-4 Inspection & Testing 10%   $85,627.90  
S-5 Airport Administration 1.5%   $12,844.18  
       
     Approximate Total Services Cost: $274,728 
       
 Preliminary Estimate of Project Cost     $1,131,007 
       
 Contingency 20.0%    $226,201 
     PRESENT COST: $1,357,208 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0000084 Candidate:  
Airport Project ID: H2011-7 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2011 National Priority:  
Common Description: Drainage Improvements (I-07) Project Type: Drainage 

 
Project Narrative: 
 
This project includes the construction of drainage canals and ditches in the midfield.     
 
Project Justification: 
 
This project is necessary to prevent the improper ponding of stormwater.     
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2011 FDOT Funding Match  $98,985

2011 Local Match  $98,986

Year Total   $197,971

Project Total – Federal   $0.00

Project Total – State   $98,985

Project Total – Local   $98,986

Overall Project Total   $197,971
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-07 Drainage Improvements   Approximate Pavement/Bldg Area: 10,500 SY 
CIP Year: 2011      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1 LS $11,059.50 $11,059.50  
C-2 Erosion and Sediment Control 1 LS $1,095.00 $1,095.00  
C-3 Embankment/Excavation 3500 CY $7.00 $24,500.00  
C-4 Allowance for Drainage Improvements 1 LS $50,000.00 $50,000.00  
C-5 Landscaping allowance 1 LS $35,000.00 $35,000.00  
       
     Approximate Total Construction Cost: $121,654.50 
       
S-1 Surveying & Design Testing 6.0%   $7,299.27  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14.0%   $17,031.63  
S-4 Inspection & Testing 10.0%   $12,165.45  
S-5 Airport Administration 1.5%   $1,824.82  
     Preliminary Estimate of Project Cost $164,975.67 
       
 Contingency 20%   $32,995.13 
     PRESENT COST: $197,970.80 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0002031 Candidate:  
Airport Project ID: H2011-8 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2011 National Priority:  
Common Description: Rehabilitate FBO Transient 

Apron (I-08) Project Type: Construction 

 
Project Narrative: 
 
This project includes the pavement overlay of approximately 4,800 SY of existing apron located in front of 
the Terminal Building used for transient aircraft parking. 
 
Project Justification: 
 
This project is necessary to prevent cracks in and spalling of the pavement and to ensure the safe and 
expeditious movement of aircraft.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2011 FAA Funding Match-Entitlement  $150,000

2011 FDOT Match  $78,703

2011 Local Match  $78,702

Year Total   $307,405

Project Total – Federal   $150,000

Project Total – State   $78,703

Project Total – Local   $78,702

Overall Project Total   $307,405
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-08 Rehabilitate FBO Transient Apron   Approximate Pavement/Bldg Area: 4800 SY 
CIP Year: 2011      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $22,661.92 $22,662  
C-2 Erosion and Sediment Control 1.0 LS $2,243.75 $2,244  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 1,584.0 CY $8.16 $12,925  
C-5 Miscellaneous Repairs/Patching 1,800.0 SY $50.00 $90,000  
C-6 Pavement Milling (1/2") 4,800.0 SY $1.00 $4,800  
C-7 Bituminous Surface Course (2") 4,800.0 SY $17.00 $81,600  
C-8 Bituminous Prime Coat 4,800.0 SY $1.75 $8,400  
C-9 Pavement Markings 5,000.0 SF $1.53 $7,650  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 2,400.0 SY $2.50 $6,000  
       
     Approximate Total Construction Cost: $249,281 
       
S-1 Surveying & Design Testing 6%   $360.00  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $840.00  
S-4 Inspection & Testing 10%   $600.00  
S-5 Airport Administration 1.5%   $90.00  
       
     Approximate Total Services Cost: $6,890 
       
 Preliminary Estimate of Project Cost     $256,171 
       
 Contingency 20.0%    $51,234 
     PRESENT COST: $307,405 
 Source: The LPA Group, Inc. 2006   
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate: 12-0034 
Airport Project ID: H2011-1 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2011 National Priority:  
Common Description: Relocate Airport Entrance 

Road (I-02) Project Type: Construction 

 
Project Narrative: 
 
This project includes the relocation and realignment of the airport and terminal entrance road.  Associated 
grading, drainage and markings are included.   
 
Project Justification: 
 
This project is necessary to accommodate additional hangar construction on the east side.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2011 FDOT Funding  $183,821

2011 Local Match  $183,820

Year Total   $367,641

Project Total – Federal   $0.00

Project Total – State   $183,821

Project Total – Local   $183,820

Overall Project Total   $367,641
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-02 Reconfigure/Construct Entrance Road   Approximate Pavement/Bldg Area: 1,300 SY 
CIP Year: 2011      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $20,834.28 $20,834  
C-2 Erosion and Sediment Control 1.0 LS $2,062.80 $2,063  
C-3 Maintenance of Traffic 1.0 LS $2,000.00 $2,000  
C-4 Embankment/Excavation 100.0 CY $8.16 $816  
C-5 Subgrade Stabilization 1,300.0 SY $8.00 $10,400  
C-6 Base Course (6") 1,300.0 SY $16.00 $20,800  
C-7 Bituminous Surface Course (2") 1,300.0 SY $17.00 $22,100  
C-8 Bituminous Prime Coat 1,300.0 SY $1.75 $2,275  
C-9 Pavement Markings 1.0 LS $1,000.00 $1,000  
C-10 Ditch/Shoulder Grading 1.0 LS $45,000.00 $45,000  
C-11 Allowance for Water 488 LF $45.00 $21,960  
C-12 Allowance for Sewer 488 LF $40.00 $19,520  
C-13 Power/Communications Conduits/Misc 488 LF $18.00 $8,784  
C-14 Sodding 650.0 SY $2.50 $1,625  
C-16 Allowance for Drainage Improvements 1.0 LS $50,000.00 $50,000  
    
   Approximate Total Construction Cost $229,177 
    
S-1 Surveying & Design Testing 6%  $13,750.62  
S-2 Allowance for Permitting Fees   $5,000.00  
S-3 Engineering 14%  $32,084.79  
S-4 Inspection & Testing 10%  $22,917.71  
S-5 Airport Administration 1.5%  $3,437.66  
     Approximate Total Services Cost: $77,191 
       
 Preliminary Estimate of Project Cost     $306,368 
       
 Contingency 20.0%    $61,274 
     PRESENT COST: $367,641 
 Source: The LPA Group, Inc. 2006     



 1

JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2011-3 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2011 National Priority:  
Common Description: Reconfigure Airport Parking Project Type: Construction 

 
Project Narrative: 
 
This project includes the realignment/reconfiguration of the public vehicle parking lot.  The project area is 
approximately 1,750 SY and includes grading, drainage, and markings.   
 
Project Justification: 
 
This project is necessary to accommodate additional hangar space on the west side of the North GA 
development area.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2011 FDOT Funding  $86,547

2011 Local Match  $346,189

Year Total   $432,736

Project Total – Federal   $0.00

Project Total – State   $86,547

Project Total – Local   $346,189

Overall Project Total   $432,736
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      

I-03 
Relocate Airport Parking  
associated with Entrance Road Realignment   Approximate Pavement/Bldg Area: 1,750 SY 

CIP Year: 2011      
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $24,584.38 $24,584  
C-2 Erosion and Sediment Control 1.0 LS $2,434.10 $2,434  
C-3 Maintenance of Traffic 1.0 LS $2,000.00 $2,000  
C-4 Embankment/Excavation 100.0 CY $8.16 $816  
C-5 Subgrade Stabilization 1,750.0 SY $8.00 $14,000  
C-6 Base Course (6") 1,750.0 SY $16.00 $28,000  
C-7 Bituminous Surface Course (2") 1,750.0 SY $17.00 $29,750  
C-8 Bituminous Prime Coat 1,750.0 SY $1.75 $3,063  
C-9 Pavement Markings 1.0 LS $1,000.00 $1,000  
C-10 Ditch/Shoulder Grading 1.0 LS $45,000.00 $45,000  
C-11 Allowance for Water 656.3 LF $45.00 $29,531  
C-12 Allowance for Sewer 656.3 LF $40.00 $26,250  
C-13 Power/Communications Conduits/Misc 656.3 LF $18.00 $11,813  
C-14 Sodding 875.0 SY $2.50 $2,188  
C-15 Allowance for Drainage Improvements 1.0 LS $50,000.00 $50,000  
       
     Approximate Total Construction Cost: $270,428 
       
S-1 Surveying & Design Testing 6%   $16,225.69  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $37,859.95  
S-4 Inspection & Testing 10%   $27,042.82  
S-5 Airport Administration 1.5%   $4,056.42  
       
     Approximate Total Services Cost: $90,185 
 Preliminary Estimate of Project Cost     $360,613 
       
 Contingency 20.0%    $72,123 
     PRESENT COST: $432,736 
 Source: The LPA Group, Inc. 2006     



 1

JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2011-4 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2011 National Priority:  
Common Description: Relocate Airport Entrance 

Road Fenceline (I-04) Project Type: Relocation 

 
Project Narrative: 
 
This project includes the relocation of the existing entrance road fenceline in coordination with the 
relocation/realignment of the entrance road into the airport.   
 
Project Justification: 
 
This project is necessary to maintain the safety and security of the airside areas to prevent unauthorized 
persons from entering.  The relocation will also allow for the development of additional hangar and apron 
space.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2011 FAA Funding - Discretionary  $117,105

2011 FDOT Funding  $6,506

2011 Local Match  $6,506

Year Total   $130,117

Project Total – Federal   $117,105

Project Total – State   $6,506

Project Total – Local   $6,506

Overall Project Total   $130,117

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-04 Relocate Airport Entrance Road Fenceline   Approximate Pavement/Bldg Area: 1130 LF 
CIP Year: 2011      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1 LS 7,150.40 7,150.40  
C-2 Fence Removal 986 LF 4.00 3,944.00  
C-3 Clearing and Grubbing 1 AC 3,000.00 3,000.00  
C-4 Maintenance of Traffic 1 LS 1,000.00 1,000.00  
C-5 Chain Link Fence (8') 1130 LF 12.00 13,560.00  
C-6 Gate Improvements 1 EA 10,000.00 10,000.00  
C-7 Allowance for Utility/Hydrant Modifications 1 LS 30,000.00 30,000.00  
C-8 Landscaping allowance 1 LS 10,000.00 10,000.00  
       
     Approximate Total Construction Cost: $78,654.40 
       
S-1 Surveying & Design Testing 6%   $4,719.26  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $11,011.62  
S-4 Inspection & Testing 10%   $7,865.44  
S-5 Airport Administration 1.5%   $1,179.82  
       
     Approximate Total Services Cost: $29,776.14 
       
 Preliminary Estimate of Project Cost     $108,430.54 
       
 Contingency 20.0%    $21,686.11 
     PRESENT COST: $130,116.64 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT            

 
UPIN: PFL0000080 Candidate:  
Airport Project ID: H2011-4 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2011  National Priority:  
Common Description: Design/Construct 2,000 x 

60 ft Turf Runway (I-05)  Project Type: Turf Runway 

 
Project Narrative: 
 
This project consists of the design, permitting, and construction of a new 2,000 ft x 60 ft turf runway to be 
located at a 700 centerline separation from the primary runway, Runway 7-25. 
 
Project Justification: 
 
The project is recommended in order to provide a runway for the dedicated use of light and sport aircraft 
and gliders.  These aircraft currently use the turf situated between Taxiway A and Runway 7-25, which is 
considered a significant safety hazard to all aircraft operating in the vicinity.           
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2011 FDOT Match  $211,471 

2011 Local Match  $834,918 

Year Total   $1,046,389 

Project Total - Federal   $0 

Project Total – State   $211,471 

Project Total – Local   $834,918 

Overall Project Total   $1,046,389 

 
 
 

 
 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-05 Construct 2,000' x 60' Turf Runway   Approximate Pavement/Bldg Area: 13,333 SY 
CIP Year: 2011      
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
 PRELIMINARY CONSTRUCTION COSTS      
C-1 Mobilization 1.0 LS $23,805.56 $23,806  
C-2 Erosion and Sediment Control 1.0 LS $2,380.56 $2,381  
C-3 UNCLASSIFIED EXCAVATION, 1' Average 4,444.4 CY $11.00 $48,889  
C-4 12" SUBGRADE STABILIZATION 13,333.3 SY $6.50 $86,667  
C-5 PERMANENT PAVEMENT MARKINGS 0.0 SF $2.05 $0  
C-6 GRASSING  2.0 AC $3,500.00 $7,000  
C-7 SODDING 5,000.0 SY $3.10 $15,500  
C-8 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-9 Sodding 12,000.0 SY $2.50 $30,000  
C-10 Allowance for Drainage Improvements 1.0 LS $40,000.00 $40,000  
     Approximate Total Construction Cost: $264,242 
       
S-1 Surveying & Design Testing 6%   $15,854.50  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $36,993.83  
S-4 Inspection & Testing 10%   $26,424.17  
S-5 Airport Administration 1.5%   $3,963.63  
     Approximate Total Services Cost: $88,236 
 Preliminary Estimate of Construction Cost     $352,478 
 Construction Contingency 20.0%    $70,496 

     Construction Cost: $422,973 
       
 PRELIMINARY ENVIRONMENTAL COSTS*      
E-2 Permitting 1 LS 100,000.00 $100,000.00  
E-3 Mitigation 6.54 Acres 80,033.00 $523,416.00  
      $773,416 

     
Total Design, Construction and 

Environmental Cost $1,046,389.35 

 
Note: *Environmental Assessment for Turf Runway combined with Runway Extension.  Estimated cost was approximately $350,800. 
Source: The LPA Group, Inc. 2008 



JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2012-3 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2012 National Priority:  
Common Description: Construct 3, 70’ x 70’ 

Corporate Hangars (I-11) Project Type: Corporate Hangar 

 
Project Narrative: 
 
This project consists of the design, permitting, and construction of three (3) 70 ft x 70 ft corporate 
hangars.  Associated grading, paving, and lighting are to be included in this development.             
 
Project Justification: 
 
The project is required in order to accommodate current and projected corporate aircraft hangar storage 
demand capable of handling larger jet aircraft.  Development is based upon demand and available 
funding. 
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FAA Funding  $0.00

2012 FDOT Funding  $1,100,421

2012 JAA Local Match  $1,100,421

Year Total   $2,200,841.00

Project Total – Federal   $0.00

Project Total – State   $1,100,421

Project Total – Local   $1,100,421

Overall Project Total   $2,200,841.00

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 



 
 

 
 
 
 
 
 
 
 



PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-11 Construct 3 70' x 70' Corporate Hangars   Approximate Pavement/Bldg Area: 4,900 SF 
CIP Year: 2012      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $126,445.50 $126,446  
C-2 Erosion and Sediment Control 1.0 LS $555.00 $555  
C-3 Construct 70' x 70' Corporate Hangar 14,700.0 ea $82.00 $1,205,400  
C-4 Maintenance of Traffic 1.0 LS $1,000.00 $1,000  
C-5 Embankment/Excavation 500.0 CY $7.00 $3,500  
C-6 Allowance for Drainage Improvements 1.0 LS $5,000.00 $5,000  
C-7 Allowance for Utility/Hydrant Modifications 1.0 LS $25,000.00 $25,000  
C-8 Allowance for Area Lighting 1.0 LS $5,000.00 $5,000  
C-9 Vehicular Signage 1.0 LS $1,000.00 $1,000  
C-10 Allowance for Curb/Gutter Improvements 1.0 LS $0.00 $0  
C-11 Landscaping allowance 1.0 LS $15,000.00 $15,000  
C-12 Allowance for Sidewalk Improvements 1.0 LS $3,000.00 $3,000  
       
     Approximate Total Construction Cost: $1,390,901 
       
S-1 Surveying & Design Testing 6%   $83,454.03  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $194,726.07  
S-4 Inspection & Testing 10%   $139,090.05  
S-5 Airport Administration 1.5%   $20,863.51  
       
     Approximate Total Services Cost: $443,134 
       
 Preliminary Estimate of Project Cost     $1,834,034 
       
 Contingency 20.0%    $366,807 
     PRESENT COST: $2,200,841 
 Source: The LPA Group, Inc. 2006     

 



JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2012-6 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2012 National Priority:  

Common Description: 

Construct 2,106 SY 
Apron adjacent to 70' x 
70' Hangars in North GA 
Area (I-14) 

Project Type: Apron Development 

 
Project Narrative: 
 
This project consists of the design and construction of three 702 SY (2,106 SY) of aircraft apron space in 
the North GA Development Area adjacent to the 70’ x 70’ box hangars.   
 
Project Justification: 
 
The project is recommended in order to accommodate current and projected general aviation aircraft 
apron space demand anticipated at HEG.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FAA Funding  $0.00

2012 FDOT Funding  $143,466

2012 Local Match  $143,466

Year Total   $286,931
Project Total – Federal    $0.00

Project Total – State   $143,466
Project Total – Local   $143,466
Overall Project Total   $286,931

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 



 
 
 
 
 
 
 
 
 
 



PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-14 Construct 2,106 SY Apron Adjacent to 70' x 70' Hangars  Approximate Pavement/Bldg Area: 2,106 SY 
CIP Year: 2012      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $16,184.55 $16,185  
C-2 Erosion and Sediment Control 1.0 LS $1,602.43 $1,602  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 695.0 CY $8.16 $5,671  
C-5 Subgrade Stabilization 2,106.0 SY $8.00 $16,848  
C-6 Base Course (6") 2,106.0 SY $16.00 $33,696  
C-7 Bituminous Surface Course (4") 2,106.0 SY $35.00 $73,710  
C-8 Bituminous Prime Coat 2,106.0 SY $1.75 $3,686  
C-9 Pavement Markings 1.0 LS $1,000.00 $1,000  
C-10 Ditch/Shoulder Grading 1.0 LS $5,000.00 $5,000  
C-11 Sodding 1,053.0 SY $2.50 $2,633  
C-12 Allowance for Drainage Improvements 1.0 LS $15,000.00 $15,000  
       
     Approximate Total Construction Cost: $178,030 
       
S-1 Surveying & Design Testing 6%   $10,681.80  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $24,924.20  
S-4 Inspection & Testing 10%   $17,803.00  
S-5 Airport Administration 1.5%   $2,670.45  
       
     Approximate Total Services Cost: $61,079 
       
 Preliminary Estimate of Project Cost     $239,109 
       
 Contingency 20.0%    $47,822 
     PRESENT COST: $286,931 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: 23J278 Candidate:  
Airport Project ID: H2012-5 FDOT Description 2:  
WPI No.: 217013 FDOT Description 3:  
Sponsor Priority: 2012 National Priority:  

Common Description: 
Construct 13,424 SY 
Apron in North GA Area 
(I-13) 

Project Type: Apron Development 

 
Project Narrative: 
 
This project consists of the design and construction of approximately 13,424 SY of aircraft apron space in 
the North GA Development Area adjacent to the proposed large corporate hangars.     
 
Project Justification: 
 
The project is recommended in order to accommodate current and projected general aviation and 
corporate aircraft apron space demand anticipated at HEG.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FAA Funding  $0.00

2012 FDOT Funding  $785,291

2012 Local Match  $785,291

Year Total   $1,570,582.00

Project Total – Federal   $0.00

Project Total – State   $785,291

Project Total – Local   $785,291

Overall Project Total   $1,570,582.00

 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-13 Construct 13,424 SY Apron in North GA Area  Approximate Pavement/Bldg Area: 13,424 SY 
CIP Year: 2012      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $90,136.05 $90,136  
C-2 Erosion and Sediment Control 1.0 LS $8,924.36 $8,924  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 4,429.9 CY $8.16 $36,148  
C-5 Subgrade Stabilization 13,424.0 SY $8.00 $107,392  
C-6 Base Course (6") 13,424.0 SY $16.00 $214,784  
C-7 Bituminous Surface Course (4") 13,424.0 SY $35.00 $469,840  
C-8 Bituminous Prime Coat 13,424.0 SY $1.75 $23,492  
C-9 Pavement Markings 1.0 LS $1,000.00 $1,000  
C-10 Ditch/Shoulder Grading 1.0 LS $5,000.00 $5,000  
C-11 Sodding 6,712.0 SY $2.50 $16,780  
C-12 Allowance for Drainage Improvements 1.0 LS $15,000.00 $15,000  
       
     Approximate Total Construction Cost: $991,497 
       
S-1 Surveying & Design Testing 6%   $59,489.79  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $138,809.52  
S-4 Inspection & Testing 10%   $99,149.66  
S-5 Airport Administration 1.5%   $14,872.45  
       
     Approximate Total Services Cost: $317,321 
       
 Preliminary Estimate of Project Cost     $1,308,818 
       
 Contingency 20.0%    $261,764 
     PRESENT COST: $1,570,582 
 Source: The LPA Group, Inc. 2006     

 



 1

JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2012-11 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2012  National Priority:  
Common Description: Modify/Rehabilitate Existing 

T-Hangar (I-18) Project Type: T-Hangar 
Rehab/Modification 

 
Project Narrative: 
 
This project consists of rehabilitating the existing building and removing approximately 4,900 SF from an 
existing 16-unit T-hangar on the east side of the North GA development area.  This modification will 
provide 14 available units.               
 
Project Justification: 
 
The project is required in order to provide aircraft access to the proposed apron and corporate hangars to 
be developed on the east side of the North GA development area.       
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FAA Funding  $0.00

2012 FDOT Funding  $125,581

2012 Local Funding  $125,581

Year Total   $251,162

Project Total – Federal   $0.00

Project Total – State   $125,581

Project Total – Local   $125,581

Overall Project Total   $251,162

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-18 Modify/Rehabilitate Existing T-Hangar   Approximate Pavement/Bldg Area: 6,000 SF 
CIP Year: 2012      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $21,644.50 $21,645  
C-2 Erosion and Sediment Control 1.0 LS $145.00 $145  
C-3 Modify/Rehabilitate Existing Hangar 14 Ea $10,000.00 140,000  
C-4 Maintenance of Traffic 1.0 LS $1,000.00 $1,000  
       
     Approximate Total Construction Cost: $162,790 
       
S-1 Allowance for Permitting Fees    $5,000.00  
S-2 Engineering 14%   $22,791.00  
S-3 Inspection & Testing 10%   $16,279.00  
S-4 Airport Administration 1.5%   $2,442.00  
       
     Approximate Total Services Cost: $46,512 
       
 Preliminary Estimate of Project Cost     $209,302 
       
 Contingency 20.0%    $41,860 
     PRESENT COST: $251,162 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0001573 Candidate:  
Airport Project ID: H2012-7 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2012 National Priority:  
Common Description: Acquire Runway 25 Avigation 

Easement (I-15) Project Type: Property Acquisition 

 
Project Narrative: 
 
This project includes the acquisition of approximately 1.7 acres of land for an avigation easement for the 
Runway 25 Runway Protection Zone (RPZ).  
 
Project Justification: 
 
This project is necessary to ensure that development does not occur within the RPZ and to keep clear of 
potential obstructions for approaching aircraft.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FDOT Funding Match  $30,000

2012 Local Funding Match  $30,000

Year Total   $60,000

Project Total – Federal   $0.00

Project Total – State   $30,000

Project Total – Local   $30,000

Overall Project Total   $60,000

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0003129 Candidate:  
Airport Project ID: H2012-10 FDOT Description 2:  
WPI No.: 217003 FDOT Description 3:  
Sponsor Priority: 2012 National Priority:  
Common Description: South Airfield Utilities (I-17) Project Type: Utility Installation 

 
Project Narrative: 
 
This project includes the initial installation of electrical utilities by JEA to the south and midfield areas of 
the Airport. 
 
Project Justification: 
 
This project is necessary to develop the mid and south development area.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FDOT Funding  $300,000

2012 Local Match  $300,000

Year Total   $600,000

Project Total – Federal   $0.00

Project Total – State   $300,000

Project Total – Local   $300,000

Overall Project Total   $600,000

 
 

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0000990 Candidate:  
Airport Project ID: H2012-1 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2012 National Priority:  
Common Description: Design/Construct Taxiway J, 

formerly "K" (I-10) Project Type: Construction 

 
Project Narrative: 
 
Design and construct 19,541 SF taxiway to connect Runway 11-29 to Taxiway D.  This project was 
formerly referred to as the construction of Taxiway "K".   
 
Project Justification: 
 
The project is recommended in order to facilitate the expeditious egress of aircraft from the runway 
environment and provide a direct link to the midfield area of the airport.       
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FDOT Funding   $135,605

2012 Local Match  $135,606

Year Total   $271,211

Project Total – Federal   $0.00

Project Total – State   $135,605

Project Total – Local   $135,606

Overall Project Total   $271,211
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-10 Design and Construct Taxiway J   Approximate Pavement/Bldg Area: 2,000 SY 
CIP Year: 2012      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost
C-1 Mobilization 1 LS $45,000.00 $45,000  
C-2 Remove Existing Pavement 633 SY $3.00 $1,900  
C-3 Erosion Control & Pollution Abatement 1 LS $1,500.00 $1,500  
C-4 Unclassified Excavation 3,000 CY $7.00 $21,000  
C-5 12" Subgrade Stabilization 2,775 SY $6.50 $18,038  
C-6 Limerock base course 2,650 SY $15.00 $39,750  
C-7 Bituminous surface course (P-401) 380 TON $85.00 $32,300  
C-8 Bituminous Tack Coat (@ 0.1 GAL/SY) 50 GAL $2.50 $125  
C-9 Bituminous Prime Coat(@ 0.5 GAL/SY) 1,200 GAL $2.00 $2,400  
C-10 Permanent Pavement Markings 1,950 SF $2.05 $3,998  
C-11 30" Class III RCP 144 LF $50.00 $7,200  
C-12 Sodding 12,000 SY $3.10 $37,200  
C-13 Topsoiling (FURNISHED FROM OFF SITE) 1,300 CY $20.00 $26,000  
C-14 FDOT Type D Inlet 2 EA $4,000.00 $8,000  
C-15 2-W 4” SCH 40 PVC Electrical Duct (Spares) 165 LF $13.00 $2,145  
    Approximate Total Construction Cost: $246,555 
       
       
 Preliminary Estimate of Project Cost     $246,555$
       
 Contingency 10.0%    $24,656
     PRESENT COST: $271,211
 Source: The LPA Group, Inc. 2006    
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0002019 Candidate:  
Airport Project ID: H2012-4 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2012 National Priority:  
Common Description: Overlay Taxiways C & D (I-12) Project Type: Pavement Overlay 

and Markings  
 

Project Narrative: 
 
This project consists of the surveying and re-pavement of approximately 30,160 SY of Taxiways C and D. 
 
Project Justification: 
 
The project is required in order to rehabilitate and patch areas of cracking and spalling on the pavement 
and ensure the safety of aircraft using the taxiways.     
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2012 FDOT Match  $848,460

2012 Local Match  $848,460

Year Total   $1,696,920

Project Total – Federal   $0.00

Project Total – State   $848,460

Project Total – Local   $848,460

Overall Project Total   $1,696,920
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-12 Taxiways C & D Pavement Rehabilitation   Approximate Pavement/Bldg Area: 31,518 SY 
CIP Year: 2012      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $97,414.47 $97,414  
C-2 Erosion and Sediment Control 1.0 LS $9,645.00 $9,645  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 10,400.9 CY $8.16 $84,872  
C-5 Miscellaneous Repairs/Patching 1,800.0 SY $50.00 $90,000  
C-6 Pavement Milling (1/2") 31,518.0 SY $1.00 $31,518  
C-7 Bituminous Surface Course (2") 31,518.0 SY $17.00 $535,806  
C-8 Bituminous Prime Coat 31,518.0 SY $1.75 $55,157  
C-9 Pavement Markings 75,000.0 SF $1.53 $114,750  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 15,759.0 SY $2.50 $39,398  
       
     Approximate Total Construction Cost: $1,071,559 
       
S-1 Surveying & Design Testing 6%   $64,293.55  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $150,018.28  
S-4 Inspection & Testing 10%   $107,155.91  
S-5 Airport Administration 1.5%   $16,073.39  
       
     Approximate Total Services Cost: $342,541 
       
 Preliminary Estimate of Project Cost     $1,414,100 
       
 Contingency 20.0%    $282,820 
     PRESENT COST: $1,696,920 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0004088 Candidate:  
Airport Project ID: H2013-3 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Construct 12-Unit T-Hangar 

North of Terminal (I-24) Project Type: Building Construction 

 
Project Narrative: 
 
This project involves the construction of a 12-unit t-hangar on the east side of the North GA area and 
includes associated drainage and lighting.   
 
Project Justification: 
 
This project is necessary to accommodate future aircraft hangar storage requirements. 
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 FAA Funding   $0.00

2013 FDOT Funding  $601,031

2013 Local Match  $601,031

Year Total   $1,202,062

Project Total – Federal   $0.00

Project Total – State   $601,031

Project Total – Local   $601,031

Overall Project Total   $1,202,062

 
 

 
 
 

 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-24 12-Unit T-Hangar NE Apron   Approximate Pavement/Bldg Area: 14 Units 
CIP Year: 2013      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $68,905.50 $68,906  
C-2 Erosion and Sediment Control 1.0 LS $555.00 $555  
C-3 Construct 14-Unit T-Hangar 14.0 ea $45,000.00 $630,000  
C-4 Maintenance of Traffic 1.0 LS $1,000.00 $1,000  
C-5 Embankment/Excavation 500.0 CY $7.00 $3,500  
C-6 Allowance for Drainage Improvements 1.0 LS $5,000.00 $5,000  
C-7 Allowance for Utility/Hydrant Modifications 1.0 LS $25,000.00 $25,000  
C-8 Allowance for Area Lighting 1.0 LS $5,000.00 $5,000  
C-9 Vehicular Signage 1.0 LS $1,000.00 $1,000  
C-10 Allowance for Curb/Gutter Improvements 1.0 LS $0.00 $0  
C-11 Landscaping allowance 1.0 LS $15,000.00 $15,000  
C-12 Allowance for Sidewalk Improvements 1.0 LS $3,000.00 $3,000  
       
     Approximate Total Construction Cost: $757,961 
       
S-1 Surveying & Design Testing 6%   $45,477.63  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $106,114.47  
S-4 Inspection & Testing 10%   $75,796.05  
S-5 Airport Administration 1.5%   $11,369.41  
       
     Approximate Total Services Cost: $243,758 
       
 Preliminary Estimate of Project Cost     $1,001,718 
       
 Contingency 20.0%    $200,344 
     PRESENT COST: $1,202,062 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2013-6 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Install MALSR on 

Runway 25 (I-27) Project Type: Approach Lighting 
System 

 
Project Narrative: 
 
This project consists of the construction of a medium-intensity approach lighting system with runway 
alignment indicator lights (MALSR) to Runway 25.     
 
Project Justification: 
 
The project is recommended in order to provide aircraft better visual identification of Runway 25 under 
poor weather conditions and when operating under IFR.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 FAA Funding  $0.00

2013 FDOT Funding  $222,145

2013 Local Match  $222,145

Year Total   $444,290

Project Total – Federal   $0.00

Project Total – State   $222,145

Project Total – Local   $222,145

Overall Project Total   $444,290

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-27 Install MALSR on Runway 25   Approximate Pavement/Bldg Area: 1 LS 
CIP Year: 2013      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $25,250.00 $25,250  
C-2 Erosion and Sediment Control 1.0 LS $2,500.00 $2,500  
C-3 Install MALSR 1.0 LS $250,000.00 $250,000  
       
     Approximate Total Construction Cost: $277,750 
       
S-1 Surveying & Design Testing 6%   $16,665.00  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $38,885.00  
S-4 Inspection & Testing 10%   $27,775.00  
S-5 Airport Administration 1.5%   $4,166.25  
       
     Approximate Total Services Cost: $92,491 
       
 Preliminary Estimate of Project Cost     $370,241 
       
 Contingency 20.0%    $74,048 
     PRESENT COST: $444,290 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0002020 Candidate:  
Airport Project ID: H2013-2 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Overlay East Apron (I-23) Project Type: Construction 

 
Project Narrative: 
 
This project includes the pavement overlay of approximately 9,600 SY of the east general aviation apron 
and associated markings.    
 
Project Justification: 
 
This project is necessary to prevent cracks in and spalling of the pavement and to ensure the safe and 
expeditious movement of aircraft.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 FAA Funding - Discretionary  $0.00

2013 FDOT Match  $230,646

2013 Local Match  $230,646

Year Total   $461,292

Project Total – Federal   $0.00

Project Total – State   $230,646

Project Total – Local   $230,646

Overall Project Total   $461,292
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-23 Overlay East Apron   Approximate Pavement/Bldg Area: 9,600 SY 
CIP Year: 2013      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $34,148.19 $34,148  
C-2 Erosion and Sediment Control 1.0 LS $3,381.01 $3,381  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 3,168.0 CY $8.16 $25,851  
C-5 Miscellaneous Repairs/Patching 1,800.0 SY $50.00 $90,000  
C-6 Pavement Milling (1/2") 9,600.0 SY $1.00 $9,600  
C-7 Bituminous Surface Course (2") 9,600.0 SY $17.00 $163,200  
C-8 Bituminous Prime Coat 9,600.0 SY $1.75 $16,800  
C-9 Pavement Markings 5,000.0 SF $1.53 $7,650  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 4,800.0 SY $2.50 $12,000  
       
     Approximate Total Construction Cost: $375,630 
       
S-1 Surveying & Design Testing 6%   $720.00  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $1,680.00  
S-4 Inspection & Testing 10%   $1,200.00  
S-5 Airport Administration 1.5%   $180.00  
       
     Approximate Total Services Cost: $8,780 
       
 Preliminary Estimate of Project Cost     $384,410 
       
 Contingency 20.0%    $76,882 
     PRESENT COST: $461,292 
 Source: The LPA Group, Inc. 2006   
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0002031 Candidate:  
Airport Project ID: H2013-X FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Overlay West (Transient) 

Apron (I-29) Project Type: Construction 

 
Project Narrative: 
 
This project includes the pavement overlay of approximately 26,360 SY of the west general aviation 
apron and associated markings.    
 
Project Justification: 
 
This project is necessary to prevent cracks in and spalling of the pavement and to ensure the safe and 
expeditious movement of aircraft.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 Federal Match - Discretionary  $0.00

2013 FDOT Match  $499,307

2013 Local Match  $499,307

Year Total   $998,613

Project Total – Federal   $0.00

Project Total – State   $499,307

Project Total – Local   $499,307

Overall Project Total   $998,613
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-29 Overlay West (Transient) Apron   Approximate Pavement/Bldg Area: 26,360 SY 
CIP Year: 2013      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $74,254.41 $74,254  
C-2 Erosion and Sediment Control 1.0 LS $7,351.92 $7,352  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Embankment/Excavation 8,698.8 CY $8.16 $70,982  
C-5 Miscellaneous Repairs/Patching 1,800.0 SY $50.00 $90,000  
C-6 Pavement Milling (1/2") 26,360.0 SY $1.00 $26,360  
C-7 Bituminous Surface Course (2") 26,360.0 SY $17.00 $448,120  
C-8 Bituminous Prime Coat 26,360.0 SY $1.75 $46,130  
C-9 Pavement Markings 5,000.0 SF $1.53 $7,650  
C-10 Ditch/Shoulder Grading 1.0 LS $10,000.00 $10,000  
C-11 Sodding 13,180.0 SY $2.50 $32,950  
       
     Approximate Total Construction Cost: $816,799 
       
S-1 Surveying & Design Testing 6%   $1,977.00  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $4,613.00  
S-4 Inspection & Testing 10%   $3,295.00  
S-5 Airport Administration 1.5%   $494.25  
     
      
    Approximate Total Services Cost: $15,379 
      
 Preliminary Estimate of Project Cost    $832,178 
       
 Contingency 20%    $166,436 
     PRESENT COST: $998,613 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                  

 
UPIN:  Candidate:  
Airport Project ID: H2013-2 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Replace MIRL with HIRL 

on Runway 7-25 (I-22) Project Type: Runway Lighting 
Improvements 

 
Project Narrative: 
 
This project consists of the replacement and relocation of medium intensity runway edge lights (MIRL) 
with high intensity runway edge lights (HIRL).   
 
Project Justification: 
 
The project is recommended to provide enhanced identification of runway edges, especially during IFR.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 FAA-Discretionary Funding  $259,634

2013 FDOT Match  $14,424

2013 Local Match  $14,424

Year Total   $288,482

Project Total – Federal   $259,634

Project Total – State   $14,424

Project Total – Local   $14,424

Overall Project Total   $288,482
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-22 Replace MIRL with HIRL on Runway 7-25   Approximate Pavement/Bldg Area: 1 LS 
CIP Year: 2013      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $16,273.88 $16,274  
C-2 Erosion and Sediment Control 1.0 LS $1,363.75 $1,364  
C-3 Maintenance of Traffic 1.0 LS $25,000.00 $25,000  
C-4 Lights 60.0 ea $650.00 $39,000  
C-5 Cable 11,250.0 LF $1.00 $11,250  
C-6 Trench and Conduit 11,250.0 LF $2.50 $28,125  
C-7 Signage 16.0 ea $3,000.00 $48,000  
C-8 Regulator and Vault Work 1.0 LS $10,000.00 $10,000  
       
     Approximate Total Construction Cost: $179,013 
       
S-1 Surveying & Design Testing 6%   $10,740.76  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $25,061.77  
S-4 Inspection & Testing 10%   $17,901.26  
S-5 Airport Administration 1.5%   $2,685.19  
       
     Approximate Total Services Cost: $61,389 
       
 Preliminary Estimate of Project Cost     $240,402 
       
 Contingency 20.0%    $48,080 
     PRESENT COST: $288,482 
 Source: The LPA Group, Inc. 2006     
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN:  Candidate:  
Airport Project ID: H2013-4 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: 7-25 Marking Removal and 

Remarking (I-25) Project Type: Removal/Remarking 

 
Project Narrative: 
 
This project includes the marking removal and remarking of approximately 50,000 SY of pavement on 
Runway 7-25.   
 
Project Justification: 
 
This project is necessary to ensure positive visual identification of runway markings and the safe 
movement of aircraft to/from the runway environment.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 FAA Funding  $0.00

2013 FDOT Funding  $171,295

2013 Local Funding  $171,295

Year Total   $342,591

Project Total – Federal   $0.00

Project Total – State   $171,295

Project Total – Local   $171,295

Overall Project Total   $342,591
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      

I-25 
Runway 7-25, Marking Removal and  
Remarking   Approximate Pavement/Bldg Area: 74,700 LF 

CIP Year: 2013      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost 
C-1 Mobilization 1.0 LS $19,391.09 $19,391  
C-2 Erosion and Sediment Control 1.0 LS $1,919.91 $1,920  
C-3 Maintenance of Traffic 1.0 LS $3,000.00 $3,000  
C-4 Remove Existing Markings 74,700.0 LF $1.00 $74,700  
C-5 Pavement Markings 74,700.0 LF $1.53 $114,291  
       
     Approximate Total Construction Cost: $213,302 
       
S-1 Surveying & Design Testing 6%   $12,798.12  
S-2 Allowance for Permitting Fees    $5,000.00  
S-3 Engineering 14%   $29,862.28  
S-4 Inspection & Testing 10%   $21,330.20  
S-5 Airport Administration 1.5%   $3,199.53  
       
     Approximate Total Services Cost: $72,190 
       
 Preliminary Estimate of Project Cost     $285,492 
       
 Contingency 20.0%    $57,098 
 Source: The LPA Group, Inc. 2006    PRESENT COST: $342,591 
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0001572 Candidate:  
Airport Project ID: H2013-7 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Acquire Runway 7 Avigation 

Easement (I-28) Project Type: Property Acquisition 

 
Project Narrative: 
 
This project includes the acquisition of approximately 9.7 acres of land (at approximately $30,000 per 
acre) for an avigation easement for the Runway 7 Runway Protection Zone (RPZ).  
 
Project Justification: 
 
This project is necessary to ensure that development does not occur within the RPZ and to keep clear of 
potential obstructions for approaching aircraft.   
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 Federal Funding  $0.00

2013 FDOT Funding  $135,000

2013 Local Funding Match  $135,000

Year Total   $270,000

Project Total – Federal   $0.00

Project Total – State   $135,000

Project Total – Local   $135,000

Overall Project Total   $270,000

 
 

Airport: Herlong Airport NPIAS No.: 12-0034 

Sponsor:   Jacksonville Aviation Authority Airport ID: HEG 

Sponsor ID:  1204 Site No.: 03250.*A 
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JACIP – AIRPORT PROJECT DETAIL REPORT                   

 
UPIN: PFL0003224 Candidate:  
Airport Project ID: H2013-2 FDOT Description 2:  
WPI No.:  FDOT Description 3:  
Sponsor Priority: 2013 National Priority:  
Common Description: Construct Taxiway E, with 

lights (I-21) Project Type: Taxiway  

 
Project Narrative: 
 
This project consists of the design and construction of 19,541 SF (2,180 SY) of taxiway connecting 
Runway 7-25 with parallel Taxiway A.   
 
Project Justification: 
 
The project is recommended in order to facilitate the expeditious egress of aircraft from the runway 
environment and provide a direct link to the midfield area of the airport.       
 
Airport Notes: 
 
FDOT Notes: 
 
Airport Sponsor Request: 
 

Sponsor Year Source  Amount 

2013 FAA Match - GA Entitlement  $150,000

2013 FDOT Match  $60,606

2013 Local Match  $60,605

Year Total   $271,211

Project Total – Federal   $150,000

Project Total – State   $60,606

Project Total – Local   $60,605

Overall Project Total   $271,211
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PRELIMINARY ESTIMATE  OF PROJECT COSTS      
Herlong Airport - Capital Improvement Program      
I-21 Construct Taxiway E   Approximate Pavement/Bldg Area: 2,180 SY 
CIP Year: 2013      
       
Item  Description Quantity Unit Unit Price Item Cost Total Cost
C-1 Mobilization 1 LS $45,000.00 $45,000.00  
C-2 Remove Existing Pavement 633 SY $3.00 $1,900  
C-3 Erosion Control & Pollution Abatement 1 LS $1,500.00 $1,500  

C-4 Unclassified Excavation 3,000 CY $7.00 $21,000  
C-5 12" Subgrade Stabilization 2,775 SY $6.50 $18,038  
C-6 Limerock Base Course 2,650 SY $15.00 $39,750  
C-7 Bituminous Surface Course (P-401) 380 TON $85.00 $32,300  
C-8 Bituminous Tack Coat (@ 0.1 GAL/SY) 50 GAL $2.50 $125  
C-9 Bituminous Prime Coat(@ 0.5 GAL/SY) 1,200 GAL $2.00 $2,400  
 Permanent Pavement Markings 1,950 SF $2.05 $3,998  
 30" Class III RCP 144 LF $50.00 $7,200  
 Sodding 12,000 SY $3.10 $37,200  
 Topsoiling (FURNISHED FROM OFF SITE) 1,300 CY $20.00 $26,000  
 FDOT TYPE D Inlet 2 EA $4,000.00 $8,000
 2-W 4” SCH 40 PVC Electrical Ducts (Spares) 165 LF $13.00 $2,145  
    SUBTOTAL CONSTRUCTION: $246,555
 Contingency 10%   $24,656
    PRESENT COST $271,211
 Source: The LPA Group, Inc. 2006   
 




